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PART A - Project summary
A.1 Project identification

Sub-programme Archipelago and Islands

Programme priority P2 Sustainable use of common resources

Programme priority specific objective 2.1. Natural and cultural resources developed into sustainable
tourist attractions

Project acronym St Olav Waterway

Project title St Olav Waterway

Project number 379

Name of the lead partner organisation/original language Åbo Akademi

Name of the lead partner organisation/English Åbo Akademi University

Project duration 39 months 0
days

Start date 2016-09-01

End date 2019-11-30

A.2 Project summary

Please give a short overview of the project and describe - the common challenge of the programme area you are jointly
tackling in your project; - the main overall objective of the project and the expected change your project will make to the
current situation; - the main outputs you will produce and who will benefit from them; - the approach you plan to take and
why is cross-border/transnational approach needed - what is new/original about it - It has to be written in the style of a press
release. (ComGroup) - Transnational added value – Why do you work in a transnational setting? (ComGroup)

This project will create a new cultural route "St Olav Waterway" from Finland (Turku) via the Archipelago to Åland
Islands and to Hudiksvall in Sweden, combining this route with other St Olav routes in Sweden and Norway. This new
route will be unique: it is the only Pilgrims Route which also will use the possibility to move on the water. The project
will increase the attractiveness of the region, especially off-season, and generate visitors, a platform for new services
and jobs and a better earning capacity for local entrepreneurs. 

In Europe over 200,000 of Christian pilgrims and many others set out each year from their front doorsteps or from
popular starting points across Europe, to make their way to Santiago de Compostela. 
Many take up this route as a form of spiritual path or retreat for their spiritual growth. The popularity of the routes in
Norway and Sweden is  also increasing: 20 % more people every year! 

"St Olav Waterway" route is planned to be a unique possibility for them who are interested in having new experiences
in the huge archipelago between Finland and Sweden, especially in spring and autumn. Digital solutions will be used
as often as possible instead of paper and signs/posters (=sustainable tourism). Most travelers are nowadays online.
Delivering market-ready products increases the potential for sustainability, which is very important especially in this
region. 
Discussions about applying for inclusion into the network "European Cultural Route of St Olavs Ways" have already
started. Application 2017. 

If "St Olav Waterway" will be accepted as a Central Baltic project, Turku University will start another project creating a
St Olav Way from Turku to the east. These new routes, connected to each other,  have in this case both a possibility to
be parts of  "Route of Saint Olav Ways" within some years. Maybe it´s possible to have a St Olav route all the way 
from Novgorod to Nidaros/Trondheim as 1000 years ago.

Budget per Partner

Åbo Akademi 340 000,35 City of Pargas 246 415 Novia 160 830 Sottunga municipality 105 825 The Association of St
Francis on Kökar 165 560 Time for pilgrimage in Sweden 151 440 Östhammar municipality 184 000 Söderhamn
municipality 223 600 1 577 670,35
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A.3 Project budget summary

Programm Co Financing Contribution

Total
BudgetFunding

Source Amount
Co

Financing
Rate(%)

Public Co Financing
Private

Contributi
on

Total
Contributi

on
Autom
Public

Contrib

Other
Public

Contrib

Total
Public

Contrib
ERDF 1577670.35 0.00 0.00 0.00 0.00 0.00 0.00 1577670.35

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total EU
Funds 1577670.35 0.00 0.00 0.00 0.00 0.00 0.00 1577670.35

ERDF
Equivalent 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 1577670.35 0.00 0.00 0.00 0.00 0.00 0.00 1577670.35

Partner
Partner

Abbrevia
tion

Country FUND

Co
Financin

g
Rate(%)

Of Total
Public

Contribu
tion

Private
Contribu

tion

Total
Contribu

tion

Total
Eligible
Budget

Partner
Status

Åbo
Akademi ÅAU SUOMI /

FINLAND 255000.27 75.00 % 21.55 % 85000.00 0.00 85000.00 340000.35 public

Pargas
stad Pargas SUOMI /

FINLAND 184811.25 75.00 % 15.62 % 61604.00 0.00 61604.00 246415.00 public

Yrkeshögs
kolan
Novia

Novia SUOMI /
FINLAND 120622.50 75.00 % 10.19 % 25330.00 14877.00 40207.00 160830.00 private

Föreninge
n
Franciscus

Franciscus
Kökar

SUOMI /
FINLAND 124170.00 75.00 % 10.49 % 41400.00 0.00 41400.00 165560.00 private

Pilgrimstid
Sverige Pilgrimstid SVERIGE 113580.00 75.00 % 9.60 % 0.00 37860.00 37860.00 151440.00 private

Söderham
ns
kommun

Söderham
n SVERIGE 167700.00 75.00 % 14.17 % 55900.00 0.00 55900.00 223600.00 public

Sottunga
kommun Sottunga SUOMI /

FINLAND 79368.75 75.00 % 6.71 % 26456.25 0.00 26456.25 105825.00 public

Östhamm
ar
kommun

Östhamm
ar SVERIGE 138000.00 75.00 % 11.66 % 46000.00 0.00 46000.00 184000.00 public

Sub Total For Partners Outside 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 1183252.7
7 0.00 78.44 341690.25 52737.00 394427.25 1577670.3

5

PART B - Project partners
B.1 Project partner

Project partner 1

Partner Role In The Project LP

Partner Name Åbo Akademi

Partner Name Engl Åbo Akademi University

Abbreviation ÅAU

Department Centre for Lifelong Learning (CLL)

Nuts Id0 FI, SUOMI / FINLAND

Nuts Id2 FI1C, Etelä-Suomi
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Nuts Id3 FI1C1, Varsinais-Suomi

Postalcode City 20500 Turku

Street Streetnumber Domkyrkotorget 3

Home Page www.abo.fi

Proj Partner Assimilated no

Vat Number FI210773525

Recover Vat no

Other National Identifying Number

Type of Identifying Number

Type of Partner higher education and research

Co Financing Source ERDF

Co Financing% 75.00

Legal Representative Firstname Mikko

Legal Representative Lastname Hupa

Legal Representative Email

Legal Representative Telephone

Contact Firstname Nina

Contact Lastname Söderlund

Contact Email nina.soderlund@abo.fi

Contact Telephone +358505278180

Legal Status public

Experiences

It is important for a university to cooperate with the community
and the university is a part of and to promote the development
of the local region. Åbo Akademi University offers cooperation
and know-how in several fields. The Centre for Continuing
Education at Åbo Akademi University (CLL) is a learning
organization with the following strong areas of expertise:
Management and Organization Development Intercultural
Communication and Global Understanding Nature and the
Environment Information and Communication Technology (ICT)
Production of Culture and Cultural Competence Flexible
Learning CLL has a long and successful history in managing
several various European projects, and owns the
professionalism, which experiences have brought into the
organisation. The experience in managing and executing
extensive international cooperation varies from the European
Social Fund and several Interreg programs to projects that have
been financed by the Lifelong Learning program (Erasmus,
Grundtvig, Leonardo). In this project knowledge about the
medieval period is important and this is the reason why Åbo
Akademi University is coordinator of the project: at Åbo
Akademi University subjects as History, Church History,
Comparative Religion and Geology are relevant in the process
of creating St Olav Waterway. The Archipelago Institute at Åbo
Akademi is a part of a large network of research about the
archipelago and can offer expertice to this project.

Benefit

Åbo Akademi University (ÅAU): Goals and strategies 2015-2010:
ÅAU develops Nordic cooperation and interaction with
stakeholders in society. This project is a way to realize nordic
cooperation.

Other International Projects

ÅA/CLL has broad experience of international cooperation and
experience of interaction with the surrounding society and of
development of EU-projects for over 20 years: innovations and
creativity, entrepreneurship, sustainable development,
archipelago.
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B.2 Project partner

Project partner 2

Partner Role In The Project PP

Partner Name Pargas stad

Partner Name Engl City of Pargas

Abbreviation Pargas

Department Department of business development

Nuts Id0 FI, SUOMI / FINLAND

Nuts Id2 FI1C, Etelä-Suomi

Nuts Id3 FI1C1, Varsinais-Suomi

Postalcode City 21600 Pargas

Street Streetnumber Strandvägen 28

Home Page www.pargas.fi

Assimilated Partner no

Vat Numberr FI01360825

Recover Vat yes

Other National Identifying Number

Type Of Identifying Number

Type Of Partner local public authority

Co Financing Source ERDF

Co Financing% 75.00

Legal Representative Firstname Patrik

Legal Representative Lastname Nygrén

Legal Representative Email

Legal Representative Telephone

Contact Firstname Petra

Contact Lastname Palmroos

Contact Email petra.plamroos@pargas.fi

Contact Telephone +3584008397170

Legal Status public

Experiences

The city of Pargas is responsible for tourism marketing of the
Turku archipelago (www.saaristo.org). Pargas has a long
experience of developing and implementing new products in
the archipelago concerning culture and tourism. Pargas will be
using the expert knowledge of the tourism business team when
developing joint activities in the project. In the long run, it will
result in new business opportunities and new workplaces. The
joint material that will be produced in the project will take the
cultural attractions in the region to higher level concerning
marketing publicity. Even new cultural and tourist products will
be developed.

Benefit

The project and network of this project will create new
opportunities to attract new visitors to the region, even off
season. For the tourism business it will be a big potential to
extend the season to spring and autumn.

Other International Projects
Pargas has eminent knowledge of project based activities and
EU-project administration and financing. The project knowledge
will be of used for the network.
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Project partner 3

Partner Role In The Project PP

Partner Name Yrkeshögskolan Novia

Partner Name Engl Novia University of Applied Scienses

Abbreviation Novia

Department

Nuts Id0 FI, SUOMI / FINLAND

Nuts Id2 FI1C, Etelä-Suomi

Nuts Id3 FI1C1, Varsinais-Suomi

Postalcode City 20700 Turku

Street Streetnumber Nunnegatan 4

Home Page www.novia.fi

Assimilated Partner no

Vat Numberr FI20599102

Recover Vat yes

Other National Identifying Number

Type Of Identifying Number

Type Of Partner higher education and research

Co Financing Source ERDF

Co Financing% 75.00

Legal Representative Firstname Wilheilm

Legal Representative Lastname Fortelius

Legal Representative Email

Legal Representative Telephone

Contact Firstname Anna-Karin

Contact Lastname Abrahamsson

Contact Email anna-karin.abrahamsson@novia.fi

Contact Telephone +358447633390

Legal Status private

Experiences

The Degree Programme in Tourism Management contributes to
the project with theoretical knowledge on tourism in general
and expertise especially on destination development. The
degree programme acts as an external and neutral link
between the different stakeholders in the project. A team of
students work together with a team coach on particular parts of
the execution in co-operation with the City of Pargas and
possibly the Åland Islands. Co-operation between higher
education institutions and the industry is highly encouraged by
the Ministry of Education and promotes the Research and
Development of the education. In addition, the students are
able to both create and deepen professional networks
considering their future careers within tourism.

Benefit Through direct collaboration with the tourism industry, the DP
in tourism can develop the programme.

Other International Projects
Novia has a solid experience in different projects, especially EU
projects, which are a result of good collaboration involving the
surrounding region.

Project partner 4

Partner Role In The Project PP

Partner Name Föreningen Franciscus

Partner Name Engl The Association of St Francis on Kökar

Abbreviation Franciscus Kökar

Department

Nuts Id0 FI, SUOMI / FINLAND

Nuts Id2 FI20, Åland
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Nuts Id3 FI200, Åland

Postalcode City 22730 Kökar

Street Streetnumber Överboda 0

Home Page http://franciskusfesten.com/

Assimilated Partner no

Vat Numberr FI24748996

Recover Vat no

Other National Identifying Number

Type Of Identifying Number

Type Of Partner interest groups including NGOs

Co Financing Source ERDF

Co Financing% 75.00

Legal Representative Firstname Christian

Legal Representative Lastname Pleijel

Legal Representative Email

Legal Representative Telephone

Contact Firstname Christian

Contact Lastname Pleijel

Contact Email christian@pleijel.ax

Contact Telephone +3584573428825

Legal Status private

Experiences

The Association of St Francis on Kökar was formed in 2008. As
the the organisation of Kökar's traditional yearly
commemoration of of Francis, which has been realized since
1979 on the first Sunday in July, was threatened, the association
started out helping the church to arrange the religious
celebration in memory of our medieval Franciscan monastery.
The commemoration and the association are ecumenical,
believing there is only one that God, whether worshipped by
Lutheran or Catholics. The commemoration and the association
work in the Franciscan tradition, believing that God is found is
his creation, which we should care for. We believe most things a
human needs are small, the simple, clear and beautiful. We
believe that the beauty of music, art, words and theater are
mirrors of something deeper, which we are all looking for. The
founders of the Association are Ålands södra
skärgårdsförsamling, Kökar Kultur rf, Kökar hembygdsförening
rf, Franciskussällskapet i Finland, Kökar kommun, one hundred
paying members and a devoted direction with representatives
from Kökar, Finland and Sweden. To us, everyone is equal. To
us, everyone is welcome regardless of church, gender, origin,
age and wealth. It is important to reach not only those already
involved in the association, but also to strengthen the ties to
Kökars medieval history, to strengthen Kökars visibility far
beyond our own horizon, and to strengthen Kökars ability to
offer visitors a spiritual experience beyond the ordinary.
Theatre, music, art, environment and ecology are important
parts of what we do. Through this project, we are hoping to be
able to receive pilgrims seeking external tranquility and inner
peace. The Association will have the responsibility of creating
the route on Kökar Island, but also on the mainland of Åland
Island from Långnäs to Eckerö (together with local
organisations, entreprices and communities).

Benefit

Other International Projects

Project partner 5

Partner Role In The Project PP

Partner Name Pilgrimstid Sverige

Partner Name Engl Time for pilgrimage in Sweden

Abbreviation Pilgrimstid
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Department

Nuts Id0 SE, SVERIGE

Nuts Id2 SE31, Norra Mellansverige

Nuts Id3 SE313, Gävleborgs län

Postalcode City 82065 FORSA

Street Streetnumber c/o Andersson, Fältvägen 6

Home Page www.pilgrimstid.nu

Assimilated Partner no

Vat Numberr SE769616659901

Recover Vat yes

Other National Identifying Number

Type Of Identifying Number

Type Of Partner interest groups including NGOs

Co Financing Source ERDF

Co Financing% 75.00

Legal Representative Firstname Cina Kedvall

Legal Representative Lastname Kedvall

Legal Representative Email

Legal Representative Telephone

Contact Firstname Elisabeth

Contact Lastname Andersson

Contact Email pilgrimstid@hotmail.com

Contact Telephone +46761330708

Legal Status private

Experiences

Pilgrimstid has a long experience (from about 1996) of finding
and building pilgrim routes, signposting routes, organizing
pilgrimages, guiding pilgrim groups on foot, by bicycle or on
horseback, preparing packages for pilgrims/tourists, marketing
these packages through the network of Cammini d'Europa, but
also directly in Germany and locally. The contact person,
Elisabeth Andersson, is a member of the board of the Swedish
"umbrella organisation: Pilgrim in Sweden" (consisting of
dioceses, museums, pilgrim centres, fellowships, entrepreneurs
and others with an interest in supporting pilgrims) and is also a
member of the board of the Association of the European
Cultural Route "Route of Saint Olav Ways in Norway, Sweden
and Denmark" (with members from these countries and
hopefully soon also members from Åland and Finland).
Pilgrimstid was for many years a member and the "contact
point" in Northern Europe for Cammini d'Europa. Pilgrimstid is
in contact with many parishes, both Catholic and Protestant.
Especially the the members of the Catholic parishes would be
interested in pilgrimages and since the members of these
parishes often consists of 50-60 different nationalities it would
be an opportunity to invite their relatives and friends from
other countries such as Germany, Poland, Italy, Spain etc to
come here as pilgrims, using the routes that we intend to work
with in this project. Translation of information could also be
easier using these resources. It is important to certify the
routes also on land. In some parts of the routes it is necessary
to complete the signposting and information about the routes
and the service. Our practical contribution is foremost the part
of the routes in Sweden on land; from the coasts, onland on
foot, on wheels, on horseback, by boat on the lakes and rivers -
connecting Finland, Åland and the Swedish coast with
Trondheim and thereby enabling us to be a part on the
European Cultural Route "Route of Saint Olav Ways".

Benefit
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Other International Projects

Pilgrimstid has a long experience of working in EU-projects,
mostly LEADER. Pilgrimstid was involved in the projects of
Cammini d'Europa, through the partners from Galicia, Spain.
Still Pilgrimstid is cooperating with German Fellowships for
pilgrims.



Page 9 of 126

Project partner 6

Partner Role In The Project PP

Partner Name Söderhamns kommun

Partner Name Engl Municipality of Söderhamn

Abbreviation Söderhamn

Department -

Nuts Id0 SE, SVERIGE

Nuts Id2 SE31, Norra Mellansverige

Nuts Id3 SE313, Gävleborgs län

Postalcode City 82680 Söderhamn

Street Streetnumber Rådhuset, Oxtorgsgatan 19

Home Page www.soderhamn.se

Assimilated Partner no

Vat Numberr SE212000235301

Recover Vat yes

Other National Identifying Number

Type Of Identifying Number

Type Of Partner local public authority

Co Financing Source ERDF

Co Financing% 75.00

Legal Representative Firstname Margareta

Legal Representative Lastname Högberg

Legal Representative Email

Legal Representative Telephone

Contact Firstname Maria

Contact Lastname Svensson

Contact Email maria.svensson@soderhamn.se

Contact Telephone +46701906710

Legal Status public

Experiences

The municipality of Söderhamn has broad experience in
working with the archipelago and ways to link the inhabitants
with the landscape and its heritage. The organization has broad
expertise on shipping and tourism, as well as a unit that works
with maps and GIS. Interesting cultural history: The coast of
Swedish Norrland has for centuries played an important role in
the Baltic Sea area. Both during the war and peace, the area
has involved in various ways with raw materials, people and
places of dramatic occasions. It was decided to focus on the
island of Storjungfrun in order to present a wide range of relics
from different eras that deserves attention. The project has a
unique opportunity to develop tourism by utilizing these
cultural assets, and describing relationships to other attractions
in the project. Therefore it is a great match that also the
Pilgrims had the island Storjungfrun as a place to stop on their
journey at sea from Finland. Specific Contribution: For this
project the unit working with maps and GIS will be the key
expertise contribution from the Municipality of Söderhamn.

Benefit

The benefit for Söderhamn is that the project revives a
forgotten part of our cultural history for some of our most
important destinations and provide business opportunities for
our tourism companies.

Other International Projects

Söderhamn participated in the previous programme period in
the project Baltic Archipelago and Islands Centers as well as a
few other Central Baltic projects. Projects has also been done
within the Framework Programme 7 and the Baltic Sea
Programme.



Page 10 of 126

Project partner 7

Partner Role In The Project PP

Partner Name Sottunga kommun

Partner Name Engl The municipality of Sottunga

Abbreviation Sottunga

Department -

Nuts Id0 FI, SUOMI / FINLAND

Nuts Id2 FI20, Åland

Nuts Id3 FI200, Åland

Postalcode City 22720 Sottunga, Åland

Street Streetnumber Kommunkansliet på Sottunga 0

Home Page www.sottunga.ax

Assimilated Partner no

Vat Numberr FI2051215

Recover Vat yes

Other National Identifying Number

Type Of Identifying Number

Type Of Partner local public authority

Co Financing Source ERDF

Co Financing% 75.00

Legal Representative Firstname Kennet

Legal Representative Lastname Lundström

Legal Representative Email

Legal Representative Telephone

Contact Firstname Kennet

Contact Lastname Lundström

Contact Email kennet.lundstrom@sottunga.ax

Contact Telephone +3581855125

Legal Status public

Experiences

Sottunga municipality has natural resources in municipal
administration and management actions. The knowledge of
archipelago is fundamental in Sottunga due to the Åland region
formation. As a municipality, Sottunga is responsible in
organizing and offering general municipal services. The official
services are available for the “St Olav Waterway” project
enhancing the cooperation with decision-making authorities.
This cooperation is needed in the project to ensure the public
interest and instill the results into practise. Sottunga will assist
in identifying the common needs of archipelago development
and understanding the municipal requirements. The network
"St Olav Waterway" is going to connect Sweden and Finland and
important to ensure the cooperation for general island
development. Sottunga is furthermore constantly seeking for
new connections in international level to attract new tourists, to
increase the regional mobility and contribute to tourism
development. Important for further development is creating
interactive digital platform available for pilgrim tourists,
investments in buildings with information for pilgrim tourists,
accommodation, route map, activities and better sanitation.
Sottunga municipality cooperating with “Föreningen Franciskus
på Kökar” has the ability to anchor the project plans in real
archipelago life.

Benefit

Improved port services and more visitors, especially off-season
tourism. Direct benefits for Sottunga and the archipelago.
Access to bigger market : better marketing opportunities.
Cross-border cooperation

Other International Projects Previous projects :Central Baltic: Smart Ports (55.400 €)
1.10.2015 – 30.9.2017
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Project partner 8

Partner Role In The Project PP

Partner Name Östhammar kommun

Partner Name Engl Municipality of Östhammar

Abbreviation Östhammar

Department -

Nuts Id0 SE, SVERIGE

Nuts Id2 SE11, Stockholm

Nuts Id3 SE110, Stockholms län

Postalcode City 74221 Östhammar

Street Streetnumber Box 66

Home Page www.osthammar.se

Assimilated Partner no

Vat Numberr

Recover Vat yes

Other National Identifying Number

Type Of Identifying Number

Type Of Partner local public authority

Co Financing Source ERDF

Co Financing% 75.00

Legal Representative Firstname Ulf

Legal Representative Lastname Andersson

Legal Representative Email

Legal Representative Telephone

Contact Firstname Stefan

Contact Lastname Edelsvärd

Contact Email stefan.edelsvard@osthammar.se

Contact Telephone osthammar.se

Legal Status public

Experiences

Today, since many years are municipality of Östhammar and
Uppland Foundation responsible for the county's walking trail,
the Uppland Trail. Our role in this project will be to connect the
two walking trails, Roslagen Trail (situated in the neighbor
municipality of Norrtälje) and Uppland Trail which exist in the
county of Uppland to be one S:t Olavs trail.

Benefit

By connecting the current trails in the County of Uppland and in
cooperation with relevant tourist actors offer different tourist
packages, we hope to raise the number of people from Sweden
and other countries who are interested to walk this new trail.

Other International Projects Central Baltic project 2007-2013, the European Social Fund, The
Regional fund. SIDA.
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B.3 Project partner

Project partner 9

Partner Name Nordiska skärgårdssamarbetet

Partner Name Engl The Archipelago cooperation of the Nordic Council of Ministers

Nuts Id0 FI, SUOMI / FINLAND

Nuts Id2 FI20, Åland

Nuts Id3 FI200, Åland

Postalcode City 22820 Kumlinge (Åland)

Street Streetnumber Kommunkansliet 0

Legal Representative Firstname Lars

Legal Representative Lastname Nyberg

Legal Representative Email

Legal Representative Telephone

Contact Firstname Annastina

Contact Lastname Sarlin

Contact Email info@skargardssamarbetet.org

Contact Telephone +358401580555

Partners Role

The organisation has existed since 1978 and continues the
development of the area also after the project ending. The
organisation promote the development of the project area in
many fields. http://www.skargardssamarbetet.org

Benefit For Project
This project is a way to realize concrete cooperation in the
same region as The Archipelago cooperation of the Nordic
Council of Ministers have activities.

Associated to partner Åbo Akademi University

Project partner 10

Partner Name Gävle kommun

Partner Name Engl Municipality of Gävle

Nuts Id0 SE, SVERIGE

Nuts Id2 SE31, Norra Mellansverige

Nuts Id3 SE313, Gävleborgs län

Postalcode City SE-80184 Gävle

Street Streetnumber Drottninggatan 22

Legal Representative Firstname Ida

Legal Representative Lastname Andersson

Legal Representative Email

Legal Representative Telephone

Contact Firstname Sofie

Contact Lastname Ullström

Contact Email sofie.ullstrom@gavle.se

Contact Telephone +3584626178168

Partners Role
The Municipality of Gävle has during many years been involved
in several transnational projects. Role in this project: expertise
on sustainable tourism.

Benefit For Project

The benefit for Gävle is that the project revives a forgotten part
of our cultural history for some of our most important
destinations and provide business opportunities for our
tourism companies.

Associated to partner Municipality of Söderhamn
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Project partner 11

Partner Name Hudiksvalls kommun

Partner Name Engl Municipality of Hudiksvall

Nuts Id0 SE, SVERIGE

Nuts Id2 SE31, Norra Mellansverige

Nuts Id3 SE313, Gävleborgs län

Postalcode City 82452 Hudiksvall

Street Streetnumber Storgatan 47

Legal Representative Firstname Bengt

Legal Representative Lastname Friberg

Legal Representative Email

Legal Representative Telephone

Contact Firstname Lotta

Contact Lastname Tornler

Contact Email ann-charlotte.tornler@hudiksvall.se

Contact Telephone +46703016532

Partners Role
In this project the municipality of Hudiksvall will contribute with
our long and good experience in keeping our cultural heritage
alive and developed.

Benefit For Project

By connecting the current trails in the County of Uppland and in
cooperation with relevant tourist actors offer different tourist
packages, we hope to raise the number of people from Sweden
and other countries who are interested to walk this new trail.

Associated to partner Municipality of Östhammar

Project partner 12

Partner Name Jomala församling

Partner Name Engl Parish of Jomala

Nuts Id0 FI, SUOMI / FINLAND

Nuts Id2 FI20, Åland

Nuts Id3 FI200, Åland

Postalcode City 22150 Jomala

Street Streetnumber Godbyvägen 45

Legal Representative Firstname Kent

Legal Representative Lastname Danielsson

Legal Representative Email

Legal Representative Telephone

Contact Firstname Stefan

Contact Lastname Äng

Contact Email stefan.ang@evl.fi

Contact Telephone +358400367742

Partners Role

Our parish is situated at the centre of the main of the Aland
Islands and is thus in an excellent position to be a hub for the
Pilgrim Path on the island. Our Parish church, St Olav’s Church
is in a good spot for a resting place along the path. Our parish
will actively promote the St. Olav Pilgrim Path on the Aland
Islands and will participate in the formation of the path on the
main island.

Benefit For Project A higher interest in pilgrimages by organizing and participating
in pilgrimages – both on the Aland Islands and beyond.

Associated to partner The Association of St Francis on Kökar
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PART C - Project description
C.1 Project relevance

C.1.1 What are the common territorial challenges that will be tackled by the project Please describe the relevance of your
project for the programme area in terms of common challenges and/or joint assets addressed?

The archipelago region between Finland and Sweden is a well-known area among tourists and there are lot of
services. But only in the summer. This area needs more off-season travellers, especially during April-June and
August-October. "St Olav Waterway" gives this area an opportunity to attract new groups of visitors and create new
jobs. It is a possibility to long-term regional development concerning natural and cultural heritage in a large area of
water and  islands. 

It is a problem to inform visitors before they are coming to the area about service when they move from one country
to another.The visitors need more opportunities to move cross-border without having to search for information in
different places. "St Olav Waterway" route is planned to be a unique possibility for them who are interested in
outdoor tourism and history in the archipelago between Finland and Sweden. 

These areas common history links them together. The project will give a possibility to follow a line where you can see,
read about or imagine the long common history, especially the medieval period. Some examples: The Franciscan
monastery  from the 15th century at Kökar,  Jomala (St Olav) Church and Lemböte Chapel Ruin on the Åland Islands.
Finland: the St Olav church in Nagu and the ancient remains of the oldest church in Finland recently found in
Ravattula near the city of Turku. In Sweden: many St Olavs churches and chapels on the coast between Norrtälje and
Hudiksvall. 

If "St Olav Waterway" will be accepted as a Central Baltic project, Turku University will start another project creating a
St Olav Way from Turku to the east. These new routes have in this case both a possibility to be parts of  "Route of
Saint Olav Ways" within some years. This project will also cooperate with several Leader-projects. 

Maybe it´s possible in some years to have a St Olav route all the way  from Novgorod to Nidaros/Trondheim as 1000
years ago.

C.1.2 What is the project’s approach in addressing these common challenges and/or joint assets and what is new about the
approach the project takes? Please describe new solutions that will be developed during the project and/or existing solutions
that will be adopted and implemented during the project lifetime and in what way the approach goes beyond existing
practice in the sector/programme area/participating countries.

This project will create a cultural route "St Olav Waterway" from Finland (Turku) via the archipelago to Åland Islands
and then to Sweden, combining this route with other St Olav routes in Sweden and Norway. This new route will be
unique: it is the only Pilgrims Route in the world which will use the possibility to move also on the sea. 

Delivering market-ready products increases the potential for sustainability, which is very important especially in this
region. Also using new digital solutions is a way to sustainability. 

The project  will use INTERREG IV C project "CERTESS" (2014) tool kit for designing, planning and implementing a
Cultural Route. These new guidelines have been intended to facilitate the activities of preparing, implementing,
managing, monitoring and evaluating cultural routes. 

St Olav Waterway will apply for status as European Cultural Route during 2017 (following the guidelines presented by
the CERTRESS project: certess.culture-routes.lu) 

Cultural and experiential tourism is considered a growing phenomenon, thanks to the evolution of both demand and
supply-side characteristics. On the first side, the most important factors are educational higher levels, more
widespread knowledge of foreign languages and 
cultures and greater attention the quality of holiday experiences, while on the second one the key drivers are lower
transport costs and the easier access to information. 

The greater propensity of new tourists to physically and intellectually active travels opens new growth opportunities
for some less exploited destinations, especially for those which combine the quality of the local natural and historical
heritage with services able to ensure high levels of satisfaction (quality food, wine and accommodation, genuine
human relationships, easy access for independent travellers, etc.)

C.1.3 Why is cross-border/transnational cooperation needed to achieve the project’s objectives and result?Please explain why
the project goals cannot be efficiently reached acting only on a national/regional/local level and/or describe what benefits
the project partners/target groups/project area gain in taking a cross-border / transnational approach.
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"St Olav Waterway" is difficult to create without cross-border cooperation because of the need to certify the route as a
Culture Route of the European Council, and use the common logo. The guidelines for that are very strict (given by
National Pilgrim Center and Nidaros Pilgrim Center in Trondheim). 

Without doing this together it´s not possible to reach the positive effects of the European growing trend concerning
walking, hiking, outdoor tourism and pilgrim routes. 

The partnership in the project is good for the whole project: higher education and research, NGO:s, communities and
experts on tourism. Partners from different parts of Southwest Finland, Åland Island and the regions on the swedish
coast from Norrtälje to Hudiksvall. 

The partners have used new technology communication while planning the project and will do so also during the
project. This gives the possibility to be in contact often enough and collaborate while creating the route. 

 

C.1.4 Please select all cooperation criteria that apply to your project and describe how you will fulfil them.Cooperation
criteria Please select all that applies to your project

Cooperation criteria Description

Joint Development

The project has been prepared and developed by partners and
many stakeholders and entrepreneurs together during more
than one year in Stockholm, Turku, Mariehamn and Brändö,
also using videokonference, Skype etc.

Joint Implementation

The route will be created in cooperation with all partners using
the same maps, digital solutions, common marketing and using
the St Olav logo (after certification). Every partner works in all
WP:s even if there is a responsible part for each of them.

Joint Staffing
The Lead partner is responsible for the common
administration, communication, dissemination and
certification.

Joint Financing The partners budgets together form the joint budget for the
project.

C.2 Project focus

C.2.1 Project objectives, expected result and main outputs

Programme priority specific objective

Project main overall objective

What is the main overall objective of the project and how does it link to the programme’s objective?Specify one project main
objective and describe its contribution to the programme priority specific objective.

The overall objective is to create a new St Olav Way (as a part of the medieval route from Novgorod to
Nidaros/Trondheim. ) from Turku over the Archipelago Sea and Åland Islands to Hudiksvall in Sweden and bring to
this region more visitors off-season. The route gives the opportunity to either walk, bike, ride, paddle or sail in the
archipelago and this form of tourism is mostly ecological and sustainable. The Cultural Routes programme was
launched by the Council of Europe in 1987. Its objective was to demonstrate, by means of a journey through space
and time, how the heritage of the different countries and cultures of Europe contributes to a shared cultural heritage.
The Cultural Routes put into practice the fundamental principles of the Council of Europe: human rights, cultural
democracy, cultural diversity and identity, dialogue, mutual exchange and enrichment across boundaries and
centuries. One of Visit Finlands tourism themes are "Silence, please" which presents Finland as a counterpart to the
hectic, everaccelerating, rhythm of daily life. Finland offers peace and quiet, space to breathe. The marketing activities
are targeted towards modern humanists who appreciate quality of life, pure nature and responsibility. This is exactly
also what St Olav Waterway will offer.

Programme result

Select one programme result indicator your project will contribute to.

R2.1. More sustainable joint natural and cultural heritage based tourist attractions
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Project main result

What is are the project’s main results and how does it they link to the programme result indicator? Specify your one or more
project’s main result and describe its their contribution to the programme result indicator.

The main result is a new certified route "St Olav Waterway" and more visitors off-season giving new job opportunities
and new services in the area. Entrepreneurs in the whole region will after the project have much more international
contacts and are offered new networks in the Nordic countries and in Europe. Along the route there will be created
some entirely new tourist attractions conserning the time 1000 years ago and the medieval period. But many
attractions are there already, and this project make them more visible (ancient monuments, medieval churches,
stories, visual art). Also in english, which is important for the visitors from abroad. One result is that the project will
strengthen the sustainable tourism in the region.

Project overall objectives

Which are the specific objectives the project will be working towards? Define max. 3 project specific objectives.

Title of specific objective Please provide a short explanation on the defined
specific objectives

More visitors off-season

The archipelago is full of tourists and visitors during the high
season. The spring and autumn is a very beautiful time, but
most of the visitors don´t know the good reasons to visit this
region atthis time of the year. The project will show the beauty
of the archipelago from April to June and from August to
October, and the possibilities to use the existing roads and
routes for walking. It is necessary to inspire the entrepreneurs
to give enough service also during this period.

More internationally oriented entrepreneurs in the region

This region needs more information in english for visitors from
other countries. The project will offer a lot of information also
in english, and this will attract more visitors from abroad. New
entrerprise comes up.

Inclusion into "European Cultural Route of St Olav Ways"
It is important to get this certification quite soon after the
project have started. The NGO Pilgrimage has a long experience
of St Olav Routes and can in the project work for this objective.

Project main outputs Overview table on project outputs as defined in the work plan

Programme
output

indicators (s)

Programme
output

indicator
targets

Project Target
Sum

Measurment
Unit

Project main
output

quantification
(target)

Project main
output

number

Project main
output (title)
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C.2.2 Target groups

Target group/-s

Please further specify the target 
group/s (e.g., bilingual 
elementary schools, 

environmental experts, etc.).

Target value Please indicate the 
size of the target group you will 

reach.

local public authority Communities and cities 20

interest groups including NGOs Churches, organisations 50

enterprise, excluding SME enterprises 10

SME local small enterprises 40

regional public authority regional authorities (Finland, Åland,
Sweden) 5

national public authority Ministries (of culture, environment etc.) 3

sectoral agency Organisations (environmental, health,
culture) 3

infrastructure and (public) service
provider Authorities 5

International organisation, EEIG under
national law 0

higher education and research High schools, universities 3

education/training centre and school 0

C.2.3 Durability of project outputs and results

How does will the project ensure that project outputs and result/s have a lasting effect beyond project duration? Please
describe concrete measures (including institutional structures, financial resources, etc.) taken during and after project
implementation to ensure and/or strengthen the durability of the project’s outputs and results. Explain how outputs will be
further used once the project has been finalised and, iIf relevant, explain who will be responsible and/or who will be the
owner of results and outputs.

The best guarantee is that the communities who are interested in creating the route are partners in the project.
During the project the partners and the associated partners cooperate with other communities, entrepreneurs and
organisations in the regions.

C.2.4 Transferability of project outputs and results

How does will the project ensure that project outputs and results are applicable and replicable by other
organisations/regions/countries outside of the current partnership? Please describe to what extent it will be possible to
transfer the outputs and results to other organisations/regions/countries outside of the current partnership.

The results are open to everyone and applicable in three languages: finnish, swedish and english.

Overview information of the project activity plan

Creating a route like this is demanding and requires a lot of work. Step one is findning historical roads and paths, step
two is justifying the choice of this particular route and step three is getting approved by the different stakeholders
involved. Hi

C.3 Project context

C.3.1 How does the project contribute wider strategies and policies? Please describe the project’s contribution to relevant
strategies and policies; in particular, those concerning the project or programme area.

Indicate if the project contributes to a macro-regional strategy and describe in what way.
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Description

EU Strategy for the Baltic Sea Region

The project contributes to Priority 2: "Efficient management of natural resources".
The priority aims at strengthening the sustainable and resource-efficient blue growth
in the BSR. Both traditional (e.g. maritime and coastal tourism) and novel sectors are
the focus of attention. The application of sustainable solutions has to be assured in
all maritime activities in order to reduce pressure on the marine environment.
Specific objective 2.4. " Resource -efficient blue growth: to advance sustainable and
resource-efficient blue growth based on increased capacity of public authorities and
practitioners within the blue economy sectors." The project St Olav Waterway
support sustainable development in the archipelago areas. During the project the
public authorities cooperate with small enterprises in the blue economy sector, and
the large knowledge about the marine environment at Åbo Akademi university will be
used.

C.3.2 Synergies

What are the synergies with other past or current EU and other -projects or EU-initiatives the project makes use of?
The project will use the knowledge from many Leader-projects in Sweden concerning Pilgrimage tourism, and
Leader-projects in Finland creating walking tours. The most important EU-project for St Olav Waterway is CERTESS
(ended 2014). 
This project will cooperate with other new relevant Central Baltic and EU-projects in the same regions, for example
CB-projects "Footprints of Defense in the Archipelago" and  "Port Mate".

C.3.3 Knowledge

How does the project make use of build on available knowledge?
The project will use the Tool kit developed by the CERTESS project: www.certess.culture-routes.lu for designing,
planning and implementing a Cultural Route. These new guidelines have been intended to facilitate the activities of
preparing, implementing, managing, monitoring and evaluating cultural routes. 
The project will use the knowledge the partners (also the associated partners) have concerning history, cultural
heritage,  cooperation, tourism and sustainable development.

C.4 Horizontal principles

Please indicate which type of contribution to horizontal principles applies to the project, and justify the choice.
Horizontal principles Description of the contribution Type of contribution

Sustainable development (environment)

Wandering peoples environmental
influence is minimal. More that kind of
tourism is positive for sustainable
development.

positive

Equal opportunity and non-discrimination
The project will take into consideration
disabled tourists and inform them about
their possibility to use parts of the route.

positive

Equality between men and women
The project will take into consideration
that women and men maybe not always
have the same strenght.

positive

Information and communication
technologies

The project will use communication
technologies. positive

Low-carbon economy No effects neutral

C.5 Work plan per work packages

Type: Preparation

WP Nr Project Preparation WP start date WP end date WP Budget
0 Preparation 2016-09 2016-09

Partners Involvement
Summary description and objective of the work package

Åbo Akademi University got Seed money 4.900 e during 2015 from Regional council of Southwest Finland for preparation of this
project. Other partners have got economic support for travel costs to meetings.
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Type: Management

WP Nr WP title WP start date WP end date WP Budget
1 Management 2016-09 2019-11

Partners Involvement
WP responsible partner Åbo Akademi University

Åbo Akademi University LP

City of Pargas PP

Novia University of Applied Scienses PP

The Association of St Francis on Kökar PP

Time for pilgrimage in Sweden PP

Municipality of Söderhamn PP

The municipality of Sottunga PP

Municipality of Östhammar PP

Describe how the management on the strategic and operational level will be carried out in the project, specifically: -structure,
responsibilities and procedures for the day-to-day management and co-ordination;-communication within the
partnership;-reporting and evaluation procedures;-risk and quality management-Indicate whether the management is
foreseen to be externalised
Project coordination, administration, meetings (also virtually), steering group meetings (also virtually).

Please describe activities and deliverables within the work package

Activity 1.1
Leading and
coordination of the
project

01.09.2016 01.11.2019 0.00

Deliverable 1.1.1
A successful project (=a
new route and more
visitors)!

1.00 01.11.2019

Type: Implementation

WP Nr WP title WP start date WP end date WP Budget
2 Knowledge 2016-09 2017-12

Partners Involvement
WP responsible partner Åbo Akademi University

Åbo Akademi University LP

City of Pargas PP

Novia University of Applied Scienses PP

The Association of St Francis on Kökar PP

Time for pilgrimage in Sweden PP

Municipality of Söderhamn PP

The municipality of Sottunga PP

Municipality of Östhammar PP

Summary description and objectives of the work package including explanation of how will partners be involved.
Tourism that is motivated by faith and spirituality is on the rise. Pilgrimage is one of the oldest and most basic forms of
population mobility known to human society, and its political, social, cultural and economic implications have always been, and
continue to be, substantial. But today, pilgrimage is defined differently, as a traditional religious or modern secular journey. 
There is a lot of knowledge about the historical nodes and attractions along the route in our region, but often they are difficult to
reach.  Åbo Akademi University and Pilgrimage are responsible of bringing up the knowledge and facts the project needs. It is
important for the quality of the route that especially historical facts are scientific proved, and that entrepreneurs, guides and
organizations along the route are avare of the history around them. The project will use experts in Finland, Sweden and Norway.
In this WP many target groups will be offered education about the ancient time, pilgrimage, and training about product
development helping companies to become more international. 

In the beginning of the project (Spring 2017) local entrepreneurs and projectpartners will make two study tours to
Norway/Trondheim and Sweden/Vadstena where it is possible to learn more about inspirative ways to use such routes to
strengthen the local economy. 

The project will use the Tool kit developed by the CERTESS project.
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Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

Project main output
Describe your
project main
output

Choose a
programme
indicator to
which the
project main
output will
contribute

Measurement
unit

Quantify your
distribution Delivery Date

2.1 Knowledge

Pilgrimstid will in
this project work
with
KNOWLEDGE –
preparing
together with
Abo Akademi
texts about the
historical
evidences and
indications for
this route, also
about Saint Olav
and information
about for
example the
rules for using
the logo and the
signpoles on
Saint Olav
routes. Kick off
meeting in
Korpoström
(Finland) in
october 2016
where
entrepreneurs
and local
organizations
from Finland,
Sweden and
Åland get more
information
about the
background of St
Olav, and why
this route is
interesting. In
everey region
there will also be
arranged smaller
information
meetings with
the
entrepreneurs,
and with media.
The joint "story"
will be created
during the first
year of the
project.

Number of
jointly targeted
planning and
management
activities

Number

$number.format(
'#0.00',
$indicator.quanti
ty)

2017-09
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Target groups per main outputs

Who will use the main outputs
higher education and research
enterprise, excluding SME
SME

How will you involve target groups (and other shareholders) in
the development of the project main outputs?

The higher education and research will be involved to find out
the history of the route. The WP Knowledge is very important
for the whole project and especially for the SME. Responsible
for the WP is Åbo Akademi University together with Pilgrimage.

Durability and transferability of main outputs
How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg institutional structures, financial sources etc)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

By presenting the information on the webb, on signs along the
route and in the media. The tourist offices will show the
packages from Pilgrimstid and other partners in their offices
and on their webpages.

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

Pilgrimstid will during and after the project show both their
own packages and have links to the packages of other partners
on the webpage www.pilgrimstid.nu, also on the webpages of
the routes and on www.nordicpilgrim.n.nu,
www.nidarosnagunovgorod.n.nu . From the web page of the
national organisation Pilgrim in Sweden www.pilgrimisverige.se
already there are links to the pages of routes of Helgonleden
and Stråsjöleden, where these packages will appear. Some
information will also be found on www.camminideuropa.eu
and on some German webpages. Links to some documents
that we hope to improve:
http://www.camminideuropa.eu/public/documents/DepliantCa
mmini.pdf
http://www.camminideuropa.eu/public/documents/CatalogoCd
EITA2014.pdf page 36 and 37. When the route is ready the
story, the information and the knowledge is available for
everyone in 3 languages.

Please describe activities and deliverables within the work package

Activity 2.1

Training and
information to the
entrepreneurs and local
people

01.09.2016 31.08.2017 0.00

Deliverable 2.1.1
More knowledge among
entrepreneurs about
history in the region

20.00 31.08.2017

Deliverable 2.1.2
A higher interest among
local people in
pilgrimages

50.00 31.08.2017

Activity 2.2 Study tours to Vadstena
and Trondheim 01.03.2017 30.05.2017 0.00

Deliverable 2.2.1 More knowledge about
Pilgrim tourism 100.00 30.05.2017

Activity 2.3 The joint Story 01.09.2016 30.08.2017 0.00

Deliverable 2.3.1 Summary of the story of
St Olav Waterway route 1.00 30.08.2017

Activity 2.4 Application for
certification of the route 01.01.2017 30.12.2017 0.00

Deliverable 2.4.1 The certification
approved 1.00 30.12.2017

Activity 2.5
Benchmarking about
digital solutions (routes
in Europe)

01.09.2016 30.08.2017 0.00

Deliverable 2.5.1 Knowledge about good
practices abroad (report) 1.00 30.08.2017

Type: Implementation
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Type: Implementation

WP Nr WP title WP start date WP end date WP Budget

3

IMPLEMENTATION:
Identifying the routes
and the nodes .
Packaging the tourist
attractions.

2016-09 2019-08

Partners Involvement
WP responsible partner City of Pargas

Åbo Akademi University LP

City of Pargas PP

Novia University of Applied Scienses PP

The Association of St Francis on Kökar PP

Time for pilgrimage in Sweden PP

Municipality of Söderhamn PP

The municipality of Sottunga PP

Municipality of Östhammar PP

Summary description and objectives of the work package including explanation of how will partners be involved.
Identifying the routes and the nodes is almost already done, but not yeat on the map and for common use. The planned route:
starting point Turku/Åbo, Kaarina, Pargas, Nagu, Korpo (also the archipelago south from Nagu and Korpo) , Kökar, Sottunga,
Långnäs, Lumparland, Lemland, Jomala, Hammarland, Eckerö, Grisslehamn, Österbybruk, Gävle, Söderhamn, Hudiksvall
(combining with  Stråsjöleden, Trönöleden and Helgonleden which all are already parts in "Route of Saint Olav Ways". There are
also a St Olav Way at Gotland, if someone wants to sail to/from Gotland. Responsible for this part of thWP is Söderhamns
community, but the work is connected to WP 2 Knowledge and that´s why all the partners will take part. 

The project will present about 40 historical nodes along the route, but also of course facts about already better known other
places or attractions. The route can be used either by land near the sea, on existing ways and paths,  or you can follow a route
on the sea or a combination of both. The project will test a new "seaway" using a traditional sailingboat (storbåt) between
Kökar-Sottunga-Jomala on the Åland Island. You can get a mark in a Pilgrims "passport" after every 100 km and the route will be
planned after that regulation. But many visitors don´t want to have any such "passport" at all. In Norway only 19 % of the
visitors on pilgrim routes have some religious aspects. The project will use the Tool kit developed by the CERTESS project. The
packaging of attractions and mostly already existing services along the new route is necessary if you want to have a lot of more
new visitors and want to create new jobs and entrepreneurship. It is also important to remember that the service is ment for
visitors off-season. The project will create several new tourist attractions (presented in 2-3 languages) along the route and they
will be offered especially for groups. Responsible for this WP is the City of Pargas, but all the partners will take part in the work.

Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

Project main output
Describe your
project main
output

Choose a
programme
indicator to
which the
project main
output will
contribute

Measurement
unit

Quantify your
distribution Delivery Date

Testwalkings: 8
groups
containing 5
students, both
native and
international
students (from
the DP in
Tourism
Management) at
Novia University
of Applied
Sciences test
trekking routes
from Turku to
Sottunga. The
testing is
performed
through
testwalking the
planned route
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3.1 Identifying the
route

planned route
and at the same
time evaluating
the routes and
nodes.
Östhammar and
Söderhamn will
test the route
with groups in
Sweden. Clearing
route on Kökar
and Sottunga
and realizing a
route map with
pilgrimroute
between
Sottunga and
Kökar.
Identifying local
attractions, also
on the Åland
mainland. The
route will use
mostly existing
path and ways,
but it is many
things you
should take into
account when
you identify the
route finally.
Where the road
ends, the ferries
take over. The
project creates
routes, both on
land and at sea,
and make them
visible using
modern mapping
system
(responsible:
Söderhamn). On
land, new leads
will be identified
and marked. For
shipping lanes at
sea will nodes be
of great
importance as a
destination for
sailing and the
place where
information can
be provided.
Pilgrimstid will
work with the
pilgrim routes in
the Swedish
region of
Gävleborg,
preparing the
routes or
improving them.
In Sweden the
pilgrim routes of
“Helgonleden”,
Route of the
Saints, and
“Stråsjöleden”,
are both already
part of the Route
of Saint Olav
Ways, but need a
better structure,
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better structure,
in some parts
new information
along the route
as well as
maintenance.
Preparing better
maps for print
and web is also
needed, using
new technology.
Some
educational
meetings will be
arranged where
Pilgrimstid can
let others take
part of their long
experience from
finding the
routes and
signpoling them
according to the
rules for Saint
Olav routes and
also for guiding
pilgrims. Also
Pilgrimstid will
work with a long
time plan for
maintenance in
the region of
Gävleborg.

Number of
jointly targeted
planning and
management
activities

Number

$number.format(
'#0.00',
$indicator.quanti
ty)

2017-09

Project main output
Describe your
project main
output

Choose a
programme
indicator to
which the
project main
output will
contribute

Measurement
unit

Quantify your
distribution Delivery Date
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3.2
Packaging the
tourist
attractions

Pargas is
responsible for
this important
part of the
project. Students
from the DP in
Tourism
Management at
Novia carry out
benchmarking
comparisons
involving similar
routes in Europe
(such as
Compostela),
with focus on
marketing,
packaging and
digital solutions.
While testwalking
the routes, the
students also
post signs as well
as conduct
interviews with
entrepreneurs in
the targeted
areas (Finland,
Åland). The
interviews focus
on finding out
the expectations
of the
entrepreneurs
and possible
problems
concerning the
route. Sailing
package for
sailings,
kayakroutes,
other boatrouts
between
Sottunga and
Kökar, with
catering and
accommodation.
Pilgrimstid,
Söderhamn and
Östhammar will
prepare
packages for
pilgrims/tourist
and together
with others
arrange
meetings with
the local
entrepreneurs
along the routes
in Uppland and
Gävleborg. Using
the competence
of regional
tourism and
others, we will
together prepare
packages, that
can be offered to
the
pilgrims/tourists
of Europe.
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Number of
targeted joint
attractions

Number

$number.format(
'#0.00',
$indicator.quanti
ty)

2019-08

Increase in
expected
number of visits
to supported
sites

Number

$number.format(
'#0.00',
$indicator.quanti
ty)

2019-08

Target groups per main outputs

Who will use the main outputs

local public authority
infrastructure and (public) service provider
higher education and research
education/training centre and school
enterprise, excluding SME
SME

How will you involve target groups (and other shareholders) in
the development of the project main outputs?

The project will create the route together with communities and
different kind of service producers and local entrepreneurs
(and SME), using the Tool kit developed by the CERTESS project.

Durability and transferability of main outputs
How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg institutional structures, financial sources etc)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

The information produced by the project will be published and
comply with applicable standards. Involvning other
organisations and regions in planning and realizing of the
project.The new route is easy to follow using for example smart
telephones. The “testwalking”, benchmarking and interviews
result in reports and these reports can be used within the
educational activities in the DP in Tourism Management at
Novia.

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

Pilgrim routes and shipping lanes will be added into municipal
planning and will be made clear in various map data. Involving
local business in planning and realizing of the project. The
information produced by the project will be published and
comply with applicable standards.



Page 27 of 126

Please describe activities and deliverables within the work package

Activity 3.1 Identifying the nodes
along the route 01.09.2016 31.08.2019 0.00

Deliverable 3.1.1
Short information about
the nodes in 2-3
languages

40.00 31.08.2019

Activity 3.2 Map of the St Olav
Waterway route 01.09.2016 30.09.2017 0.00

Deliverable 3.2.1 Digital map 1.00 30.09.2017

Activity 3.3 Testwalking 01.09.2016 30.08.2019 0.00

Deliverable 3.3.1
Small groups (15) give
reports about the
functioning of the route

15.00 30.08.2019

Activity 3.4 Packaging the tourist
attractions 01.09.2016 30.08.2019 0.00

Deliverable 3.4.1
The entrepreneurs can
market new attractions
along the route

20.00 30.08.2019

Activity 3.5 Information centers 01.09.2016 30.08.2019 0.00

Deliverable 3.5.1
Information about the
whole route in
information centers

7.00 30.08.2019

Activity 3.6 Signs along the route 01.09.2017 30.08.2019 0.00

Deliverable 3.6.1 Signs 100.00 30.08.2019

Activity 3.7 St Olav Waterway route
ready for marketing 01.09.2017 30.08.2019 0.00

Deliverable 3.7.1
The route is a part of the
normal tourist
information

1.00 30.08.2019

Activity 3.8 Evaluations (interviews
with entrepreneurs) 01.09.2016 30.05.2019 0.00

Deliverable 3.8.1
Knowledge about the
entrepreneurs view of
the route

20.00 30.05.2019

Activity 3.9 Translations 01.05.2018 30.05.2019 0.00

Deliverable 3.9.1

The information about
the route in 3 languages
available (only 2 in
Sweden)

1.00 30.05.2019

Type: Implementation

WP Nr WP title WP start date WP end date WP Budget

4 Project communication
and dissemination 2016-09 2019-08
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Partners Involvement
WP responsible partner Åbo Akademi University

Åbo Akademi University LP

Novia University of Applied Scienses PP

The Association of St Francis on Kökar PP

Time for pilgrimage in Sweden PP

Summary description and objectives of the work package including explanation of how will partners be involved.

St Olav Waterway is quite famous already even if it doesn´t exist yet. A lot of people and organisations have been discussed the
new route during many years. 

The contacts of The European Cultural Route of St Olav Ways in  different part of Europe, especially in Germany,  are important
for the project. 

Another very important activity to cooperate with is Cammini d'Europa http://www.camminideuropa.eu/: "Routes of Europe" is a
project for the territory development with the aim of promoting, under the tourist aspects, the mains European Pilgrimage
Routes: the Vie Francigene, the Camino of Santiago, The St. Olav's way, the Ciryl and Methodius Route, the Route of Saint
Francis, the Route of Saint Columban, the Routes of Jerusalem, the Camino Lebaniego and others european pilgrimage route.  

The project will inform a lot of stakeholders about the project and many of them will be also integrated in the planning process
(especially local SMEs).  The project will (together with other actors) try to arrange a study tour along the route St Olav Waterway
for a small group of journalists (interested in pilgrimage) during the year 2018. A journalist from Great Britain, Simon Reeve, who
has made several films for TV about pilgrims in Europe, will get an invitation. 
The partners and associated partners wide networks will be used and also The Archipelago Institute at Åbo Akademi (journal
"Tidskriften Skärgård"). 

Responsible of this WP is Åbo Akademi and Föreningen Franciscus. 
Web: St-Olof.com

Please describe project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a programme output indicator should be chosen. Please note that they need to have the same
measurement unit.

Project main output
Describe your
project main
output

Choose a
programme
indicator to
which the
project main
output will
contribute

Measurement
unit

Quantify your
distribution Delivery Date

4.1 Information in
media. Articles.

During the whole
project
information
about the work
will be given to
media,
organisations,
authorities along
the route. But
also in other
countries,
especially the
other Nordic
countries,
Germany and
Great Britain.

Number of
jointly targeted
planning and
management
activities

Number

$number.format(
'#0.00',
$indicator.quanti
ty)

2019-08
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Target groups per main outputs

Who will use the main outputs

local public authority
regional public authority
national public authority
sectoral agency
infrastructure and (public) service provider
interest groups including NGOs
enterprise, excluding SME
SME
International organisation, EEIG under national law

How will you involve target groups (and other shareholders) in
the development of the project main outputs?

The information and dissemination about the project and the
creatingprocess of a new route will be addressed to a lot of
different targetgroups.

Durability and transferability of main outputs
How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg institutional structures, financial sources etc)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.
NB. Take note of rules governing ownership of outputs linked
to investments (items of infrastructure) in line with Art 71 CPR.

By inclusion into the network "European Cultural Route of St
Olavs Ways".

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

Web: St-Olof.com

Please describe activities and deliverables within the work package

Activity 4.1 Creating the web
St-Olof.com 01.09.2016 30.12.2016 0.00

Deliverable 4.1.1
A functioning web for
the project (linked to
other relevant webs)

1.00 30.12.2016

Activity 4.2
Regular information to
the media about the
project

01.09.2016 30.08.2019 0.00

Deliverable 4.2.1
Contacts with media,
authorities,
organisations

30.00 30.08.2019

Activity 4.3 Final evaluating seminar
in Turku 01.01.2019 30.06.2019 0.00

Deliverable 4.3.1 Evaluating the projects
results 100.00 30.06.2019

Type: Communication

WP Nr WP title WP start date WP end date WP Budget
5 Communication 2016-09 2019-08
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Partners Involvement
WP responsible partner Åbo Akademi University

Åbo Akademi University LP

Novia University of Applied Scienses PP

The Association of St Francis on Kökar PP

Summary description and objectives of the workpackage including explanation of how will partners be involved of activities
carried out and contribution of each partner.
Åbo Akademi: Responsible of the WP Communication (contacts with media, authorities, stakeholders i the Central Baltic region),
webpage, social medias. 

Fransiscus: Responsible of communication with relevant organisations in Europe. 

Novia: Responsible of the final information seminar 2019 about the whole route.

Project specific objectives
Communication objectives - What
can communications do to reach a
specific project objective?

Approach/Tactics - How do you plan
to reach the communication
objective?

More visitors off-season Increase knowledge

More knowledge among potential visitors
about the regions services during Spring
and Autumn. The information can be
spread via "European Cultural Route of St
Olav Ways" -network and the normal
tourist information.

More internationally oriented
entrepreneurs in the region Increase knowledge

More knowledge among the
entrepreneurs about the international
tourists needs and wishes. New
entrepreneurs.

Inclusion into "European Cultural Route of
St Olav Ways" Raise awareness

By inclusion into this network it will be
easier to reach new potential visitors
interested in wandering.

Please describe activities and deliverables within the work package
Activity 5.1 01.09.2016 31.08.2019 0.00

Deliverable 5.1.1
Up to date web, using
social media, films,
photos

20.00 31.08.2019

Deliverable 5.1.2 0.00 31.08.2019

C.5.1 Periods

Period Number Duration (month) Start Date End Date Reporting Date
0 null 2016-09-01 2016-09-01

1 1 2016-09-01 2017-02-28 2017-02-28

2 1 2017-03-01 2017-08-31 2017-08-31

3 1 2017-09-01 2018-02-28 2018-02-28

4 1 2018-03-01 2018-08-31 2018-08-31

5 1 2018-09-01 2019-02-28 2019-02-28

6 1 2019-03-01 2019-08-31 2019-08-31

C.6 Activities outside the Union part of the programme area

If applicable, please list activities to be carried out outside (the Union part of) the programme area. Describe how these
activities will benefit the programme area.What is the added value of activities to be carried out outside (the Union part of)
programme area? If applicable, please list the relevant activities and describe how they will benefit the programme area.

Total budget of activities to be carried out outside (the Union
part of) the programme area (indicative) 18000.00

(indicative) 13500.00

% of total (indicative) 0.8560
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C.7 Indicative time plan

section removed
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PART D - Project Budget
D.1 Project budget per co-financing source (fund) - breakdown per partner

Partner Programme Co-financing Contribution

Total EligiblePartner
Abbreviation Country ERDF

ERDF
Co-Financing(perce

nt)

Percentage of Total
ERDF Public Contribution Private

Contribution Total Contribution

ÅAU SUOMI / FINLAND 255.000,26 75,00 % 21,55 % 85.000,00 0,00 85.000,00 340.000,35

Pargas SUOMI / FINLAND 184.811,25 75,00 % 15,62 % 61.604,00 0,00 61.604,00 246.415,00

Novia SUOMI / FINLAND 120.622,50 75,00 % 10,19 % 25.330,00 14.877,00 40.207,00 160.830,00

Franciscus Kökar SUOMI / FINLAND 124.170,00 75,00 % 10,49 % 41.400,00 0,00 41.400,00 165.560,00

Pilgrimstid SVERIGE 113.580,00 75,00 % 9,60 % 0,00 37.860,00 37.860,00 151.440,00

Söderhamn SVERIGE 167.700,00 75,00 % 14,17 % 55.900,00 0,00 55.900,00 223.600,00

Sottunga SUOMI / FINLAND 79.368,75 75,00 % 6,71 % 26.456,25 0,00 26.456,25 105.825,00

Östhammar SVERIGE 138.000,00 75,00 % 11,66 % 46.000,00 0,00 46.000,00 184.000,00

Sub-total For Partners Inside 1.183.252,76 -- 100,00 % 341.690,25 52.737,00 394.427,25 1.577.670,35

Sub-total For Partners Outside 0,00 -- 0,00 % 0,00 0,00 0,00

Total 1.183.252,76 -- 100,00 % 341.690,25 52.737,00 394.427,25 1.577.670,35
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D.2 Project budget - overview per partner/ per budget line

Partner
Abbreviation

Co-financing
Source Staff costs Office and

administration
Travel and

accomodation

External
expertise and

services
Equipment Infrastructure &

works Total Budget Net Revenue Total Eligible

ÅAU ERDF 221.529,00 33.229,35 30.000,00 53.242,00 2.000,00 0,00 340.000,35 0,00 340.000,35

Pargas ERDF 152.100,00 22.815,00 23.100,00 46.900,00 1.500,00 0,00 246.415,00 0,00 246.415,00

Novia ERDF 109.158,00 16.373,70 19.799,00 14.200,00 1.299,30 0,00 160.830,00 0,00 160.830,00

Franciscus
Kökar ERDF 44.560,00 6.684,00 21.000,00 59.000,00 4.316,00 30.000,00 165.560,00 0,00 165.560,00

Pilgrimstid ERDF 121.340,00 18.201,00 9.074,00 2.825,00 0,00 0,00 151.440,00 0,00 151.440,00

Söderhamn ERDF 162.000,00 24.300,00 18.500,00 5.300,00 7.500,00 6.000,00 223.600,00 0,00 223.600,00

Sottunga ERDF 31.500,00 4.725,00 9.400,00 21.000,00 11.200,00 28.000,00 105.825,00 0,00 105.825,00

Östhammar ERDF 68.000,00 10.200,00 20.000,00 85.800,00 0,00 0,00 184.000,00 0,00 184.000,00

Total 910.187,00 136.528,05 150.873,00 288.267,00 27.815,30 64.000,00 1.577.670,35 0,00 1.577.670,35

Percentage Of Total Budget 57,69 % 8,65 % 9,56 % 18,27 % 1,76 % 4,06 % 100,00 % 0,00 % Of Total
Budget

100,00 % Of
Total Budget

Co-financing
Source Staff costs Office and

administration
Travel and

accomodation

External
expertise and

services
Equipment Infrastructure &

works
Sum Financed

Budget
Decreasing Net

Revenue
Total Financed

Budget

ERDF 910.187,00 136.528,05 150.873,00 288.267,00 27.815,30 64.000,00 1.577.670,35 0,00 1.577.670,35
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D.3 Project budget - overview per partner/ per period

Partner
Abbreviation

Co-financing
Source Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Total Budget Net Revenue Total Eligible

ÅAU ERDF 0,00 67.925,20 76.779,70 51.679,60 49.293,20 46.805,75 47.516,90 340.000,35 0,00 340.000,35

Pargas ERDF 0,00 33.452,50 44.452,50 54.252,50 42.252,50 40.552,50 31.452,50 246.415,00 0,00 246.415,00

Novia ERDF 0,00 27.302,45 33.003,15 25.403,15 25.503,15 25.403,15 24.214,95 160.830,00 0,00 160.830,00

Franciscus
Kökar ERDF 0,00 15.280,00 36.738,00 24.290,00 38.638,00 31.816,00 18.798,00 165.560,00 0,00 165.560,00

Pilgrimstid ERDF 0,00 28.035,00 27.470,00 32.996,50 29.922,50 30.055,00 2.961,00 151.440,00 0,00 151.440,00

Söderhamn ERDF 0,00 23.200,00 33.600,00 43.450,00 45.950,00 39.850,00 37.550,00 223.600,00 0,00 223.600,00

Sottunga ERDF 0,00 6.975,00 18.375,00 18.650,00 26.075,00 29.375,00 6.375,00 105.825,00 0,00 105.825,00

Östhammar ERDF 0,00 17.031,80 34.631,80 45.641,00 35.631,80 30.631,80 20.431,80 184.000,00 0,00 184.000,00

Total 0,00 219.201,95 305.050,15 296.362,75 293.266,15 274.489,20 189.300,15 1.577.670,35 0,00 1.577.670,35

Percentage Of Total Budget 0,00 % 13,89 % 19,34 % 18,78 % 18,59 % 17,40 % 12,00 % 100,00 % 0,00 % Of
Total Budget

100,00 % Of
Total Budget

Co-financing Source Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Total Financed
Budget

ERDF 0,00 219.201,95 305.050,15 296.362,75 293.266,15 274.489,20 189.300,15 1.577.670,35
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D.4 Project budget - overview per partner/ per WP

Partner
Abbreviation

Co-financing
Source WP P WP M WP T1 WP T2 WP T3 WP C Total Budget Net Revenue Total Eligible

ÅAU ERDF 0,00 297.248,65 32.751,70 0,00 10.000,00 0,00 340.000,35 0,00 340.000,35

Pargas ERDF 0,00 186.615,00 16.500,00 43.300,00 0,00 0,00 246.415,00 0,00 246.415,00

Novia ERDF 0,00 137.330,70 12.899,30 8.000,00 2.600,00 0,00 160.830,00 0,00 160.830,00

Franciscus
Kökar ERDF 0,00 55.684,00 15.000,00 92.116,00 2.760,00 0,00 165.560,00 0,00 165.560,00

Pilgrimstid ERDF 0,00 143.641,00 4.825,00 2.974,00 0,00 0,00 151.440,00 0,00 151.440,00

Söderhamn ERDF 0,00 112.500,00 4.000,00 90.800,00 12.850,00 3.450,00 223.600,00 0,00 223.600,00

Sottunga ERDF 0,00 28.377,75 6.400,00 57.371,10 13.676,15 0,00 105.825,00 0,00 105.825,00

Östhammar ERDF 0,00 23.547,70 35.547,70 105.356,90 19.547,70 0,00 184.000,00 0,00 184.000,00

Total 0,00 984.944,80 127.923,70 399.918,00 61.433,85 3.450,00 1.577.670,35 0,00 1.577.670,35

Percentage Of Total Budget 0,00 % 62,43 % 8,11 % 25,35 % 3,89 % 0,22 % 100,00 % 0.00 % Of Total
Budget

100.00 % Of
Total Budget

Co-financing Source WP P WP M WP T1 WP T2 WP T3 WP C Total Financed Budget

ERDF 0,00 984.944,80 127.923,70 399.918,00 61.433,85 3.450,00 1.577.670,35
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D.5 Project budget - overview per WP/ per period

WP Number Staff costs Office and
administration

Travel and
accomodation

External
expertise and

services
Equipment Infrastructure &

works Total Budget Net Revenue Total Eligible

WP P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

WP M 767.692,00 115.153,80 56.999,00 38.300,00 6.800,00 0,00 984.944,80 0,00 984.944,80

WP T1 21.876,00 3.281,40 80.400,00 21.967,00 399,30 0,00 127.923,70 0,00 127.923,70

WP T2 84.720,00 12.708,00 5.974,00 211.900,00 20.616,00 64.000,00 399.918,00 0,00 399.918,00

WP T3 32.899,00 4.934,85 7.500,00 16.100,00 0,00 0,00 61.433,85 0,00 61.433,85

WP C 3.000,00 450,00 0,00 0,00 0,00 0,00 3.450,00 0,00 3.450,00

Total 910.187,00 136.528,05 150.873,00 288.267,00 27.815,30 64.000,00 1.577.670,35 0,00 1.577.670,35

Percentage Of
Total Budget 57,69 % 8,65 % 9,56 % 18,27 % 1,76 % 4,06 % 100,00 % 0,00 % Of Total

Budget
100,00 % Of Total

Budget

Co-financing
Source Staff costs Office and

administration
Travel and

accomodation

External
expertise and

services
Equipment Infrastructure &

works
Sum Financed

Budget
Decreasing Net

Revenue
Total Financed

Budget

ERDF 910.187,00 136.528,05 150.873,00 288.267,00 27.815,30 64.000,00 1.577.670,35 0,00 1.577.670,35
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D.6 Project budget - overview per WP/ per budget line

WP Number Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Total Budget Net Revenue Total Eligible

WP P 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

WP M 0,00 188.339,35 164.610,15 170.091,25 161.717,30 166.299,90 133.886,85 984.944,80 0,00 984.944,80

WP T1 0,00 18.157,25 79.234,65 9.257,95 5.757,95 9.257,95 6.257,95 127.923,70 0,00 127.923,70

WP T2 0,00 8.707,95 55.207,95 108.826,70 115.343,50 80.723,95 31.107,95 399.918,00 0,00 399.918,00

WP T3 0,00 3.997,40 5.997,40 8.186,85 6.997,40 18.207,40 18.047,40 61.433,85 0,00 61.433,85

WP C 0,00 0,00 0,00 0,00 3.450,00 0,00 0,00 3.450,00 0,00 3.450,00

Co-financing Source Period 0 Period 1 Period 2 Period 3 Period 4 Period 5 Period 6 Total Financed
Budget

ERDF 0,00 219.201,95 305.050,15 296.362,75 293.266,15 274.489,20 189.300,15 1.577.670,35

Total EU Funds 0,00 219.201,95 305.050,15 296.362,75 293.266,15 274.489,20 189.300,15 1.577.670,35

ERDF Equivalent 0,00 0,00 0,00 0,00 0,00 0,00 0,00
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D.7 In-kind contribution

Partner Abbreviation Amount

ÅAU 0,00

Pargas 0,00

Novia 0,00

Franciscus Kökar 0,00

Pilgrimstid 0,00

Söderhamn 0,00

Sottunga 0,00

Östhammar 0,00

Total 0,00

Percentage Of Total Budget 0,00 %

Co-financing Source Amount

ERDF 0,00

Total E U Funds 0,00
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PART E - Partner Budget
Name of partner organisation Åbo Akademi
Partner ID 1
Legal status public
Type of partner higher education and research
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 255000.27 75.00
Partner contribution 85000.00
PARTNER TOTAL ELIGIBLE
BUDGET 340000.35

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Åbo Akademi public 37.00 31450.00

Regional Council of Southwest
Finland public 63.00 53550.00

sub-total public contribution 100.00 85000.00

sub-total private contribution 100.00 0.00

Total 100,00 % 85000.00

Partner Total Target Value 85000.09

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Staff costs Description Unit type WP1

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
leader (80 %)
4220/month

--- --- --- Period1 1.00 0.00 29540.00

Period2 1.00 0.00 24105.00

Period3 1.00 0.00 24360.00

Period4 1.00 0.00 24360.00

Period5 1.00 0.00 22533.00

Period6 1.00 0.00 18270.00
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Project
assistant (15
%)
2345/month

--- --- --- Period1 1.00 0.00 3149.00

Period2 1.00 0.00 3212.00

Period3 1.00 0.00 3234.00

Period4 1.00 0.00 3234.00

Period5 1.00 0.00 3234.00

Period6 1.00 0.00 3234.00

Project
administrato
r (10 %)
3213/month

--- --- --- Period1 1.00 0.00 3283.00

Period2 1.00 0.00 3349.00

Period3 1.00 0.00 3360.00

Period4 1.00 0.00 3024.00

Period5 1.00 0.00 2688.00

Period6 1.00 0.00 2352.00

Expert (on
history) 1
month
3484/month
(2. period)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Expert (ICT)
3170/month --- --- --- Period1 1.00 0.00 8876.00

Period2 1.00 0.00 9054.00

Period3 1.00 0.00 4550.00

Period4 1.00 0.00 4550.00

Period5 1.00 0.00 4550.00

Period6 1.00 0.00 4550.00

Sub-total 216651.00

Period0 0.00

Period1 44848.00

Period2 39720.00

Period3 35504.00

Period4 35168.00

Period5 33005.00

Period6 28406.00

TOTAL 216651.00

_
_

Staff costs Description Unit type WP2
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (80 %)
4220/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00
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Project
assistant (15
%)
2345/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrato
r (10 %)
3213/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expert (on
history) 1
month
3484/month
(2. period)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 4878.00

Expert (ICT)
3170/month --- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 4878.00

Period0 0.00

Period1 0.00

Period2 4878.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 4878.00

_
_

Staff costs Description Unit type WP3
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (80 %)
4220/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00



Page 42 of 126

Project
assistant (15
%)
2345/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrato
r (10 %)
3213/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expert (on
history) 1
month
3484/month
(2. period)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Expert (ICT)
3170/month --- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP4
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (80 %)
4220/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00
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Project
assistant (15
%)
2345/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrato
r (10 %)
3213/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expert (on
history) 1
month
3484/month
(2. period)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Expert (ICT)
3170/month --- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP5
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (80 %)
4220/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00
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Project
assistant (15
%)
2345/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrato
r (10 %)
3213/month

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expert (on
history) 1
month
3484/month
(2. period)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Expert (ICT)
3170/month --- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00

_
Office and administration - flat rate (up to 15% of staff costs)

_
Travel and
accomodatio
n

Description Unit type WP1

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 1000.00
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Period3 1.00 0.00 4000.00

Period2 1.00 0.00 3000.00

Period4 1.00 0.00 2000.00

Period5 1.00 0.00 2000.00

Period6 1.00 0.00 3000.00

Study tours --- Period2 1.00 0.00 0.00

Sub-total 15000.00

Period0 0.00

Period1 1000.00

Period2 3000.00

Period3 4000.00

Period4 2000.00

Period5 2000.00

Period6 3000.00

TOTAL 15000.00

_
Travel and
accomodatio
n

Description Unit type WP2

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 1000.00

Period3 1.00 0.00 0.00

Period2 1.00 0.00 3000.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study tours --- Period2 1.00 0.00 6000.00

Sub-total 10000.00

Period0 0.00

Period1 1000.00

Period2 9000.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 10000.00

_
Travel and
accomodatio
n

Description Unit type WP3

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study tours --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00
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Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP4

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 5000.00

Study tours --- Period2 1.00 0.00 0.00

Sub-total 5000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 5000.00

TOTAL 5000.00

_
Travel and
accomodatio
n

Description Unit type WP5

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study tours --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
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External
expertise
and services

Description Unit type WP1

Period No. of
units

Price per
unit Total

First level control --- Period1 1.00 0.00 1350.00

Period2 1.00 0.00 1350.00

Period3 1.00 0.00 1350.00

Period4 1.00 0.00 1350.00

Period5 1.00 0.00 1350.00

Period6 1.00 0.00 1350.00

Expertise --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 2500.00

Period4 1.00 0.00 2500.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expert on marketing, webbdesign ICT,
social media --- Period1 1.00 0.00 3000.00

Period2 1.00 0.00 3000.00

Period3 1.00 0.00 3000.00

Period4 1.00 0.00 3000.00

Period5 1.00 0.00 3000.00

Period6 1.00 0.00 3000.00

Sub-total 31100.00

Period0 0.00

Period1 4350.00

Period2 4350.00

Period3 6850.00

Period4 6850.00

Period5 4350.00

Period6 4350.00

TOTAL 31100.00

_
External
expertise
and services

Description Unit type WP2

Period No. of
units

Price per
unit Total

First level control --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expertise --- Period1 1.00 0.00 8000.00

Period2 1.00 0.00 9142.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expert on marketing, webbdesign ICT,
social media --- Period1 1.00 0.00 0.00
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Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 17142.00

Period0 0.00

Period1 8000.00

Period2 9142.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 17142.00

_
External
expertise
and services

Description Unit type WP3

Period No. of
units

Price per
unit Total

First level control --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expertise --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expert on marketing, webbdesign ICT,
social media --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP4
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Period No. of
units

Price per
unit Total

First level control --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expertise --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 2500.00

Period6 1.00 0.00 2500.00

Expert on marketing, webbdesign ICT,
social media --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 5000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 2500.00

Period6 2500.00

TOTAL 5000.00

_
External
expertise
and services

Description Unit type WP5

Period No. of
units

Price per
unit Total

First level control --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expertise --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Expert on marketing, webbdesign ICT,
social media --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00
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Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP1

Period No. of
units

Price per
unit Total

Computer, phone --- Period1 1.00 0.00 2000.00

Sub-total 2000.00

Period0 0.00

Period1 2000.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 2000.00

_
Equipment Description Unit type WP2

Period No. of
units

Price per
unit Total

Computer, phone --- Period1 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP3

Period No. of
units

Price per
unit Total

Computer, phone --- Period1 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00
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Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP4

Period No. of
units

Price per
unit Total

Computer, phone --- Period1 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP5

Period No. of
units

Price per
unit Total

Computer, phone --- Period1 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Name of partner organisation Pargas stad
Partner ID 2
Legal status public
Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 184811.25 75.00
Partner contribution 61604.00
PARTNER TOTAL ELIGIBLE
BUDGET 246415.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount
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Pargas stad public 37.00 22794.00

Regional Council of Southwest
Finland public 63.00 38810.00

sub-total public contribution 100.00 61604.00

sub-total private contribution 100.00 0.00

Total 100,00 % 61604.00

Partner Total Target Value 61603.75

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Staff costs Description Unit type WP1

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
leader --- --- --- Period1 1.00 0.00 22620.00

Period2 1.00 0.00 22620.00

Period3 1.00 0.00 22620.00

Period4 1.00 0.00 22620.00

Period5 1.00 0.00 22620.00

Period6 1.00 0.00 22620.00

Project
administrati
on

--- --- --- Period1 1.00 0.00 2730.00

Period2 1.00 0.00 2730.00

Period3 1.00 0.00 2730.00

Period4 1.00 0.00 2730.00

Period5 1.00 0.00 2730.00

Period6 1.00 0.00 2730.00

Sub-total 152100.00

Period0 0.00

Period1 25350.00

Period2 25350.00

Period3 25350.00

Period4 25350.00

Period5 25350.00

Period6 25350.00

TOTAL 152100.00

_
_

Staff costs Description Unit type WP2
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader --- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00
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Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrati
on

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP3
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader --- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrati
on

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP4
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Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
leader --- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrati
on

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP5
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader --- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrati
on

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00
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Period6 0.00

TOTAL 0.00

_
_

Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00

_
Office and administration - flat rate (up to 15% of staff costs)

_
Travel and
accomodatio
n

Description Unit type WP1

Period No. of
units

Price per
unit Total

3 international meetings/seminars (10
participants/seminar) . Stearing group
meetings (1 person). Project leaders
travels 100 e/month. 2 study trips, 5
participants/trip to Vadstena, Trondheim.

--- Period1 1.00 0.00 1100.00

Period2 1.00 0.00 1100.00

Period3 1.00 0.00 1100.00

Period4 1.00 0.00 1100.00

Period5 1.00 0.00 1100.00

Period6 1.00 0.00 1100.00

Sub-total 6600.00

Period0 0.00

Period1 1100.00

Period2 1100.00

Period3 1100.00

Period4 1100.00

Period5 1100.00

Period6 1100.00

TOTAL 6600.00

_
Travel and
accomodatio
n

Description Unit type WP2

Period No. of
units

Price per
unit Total

3 international meetings/seminars (10
participants/seminar) . Stearing group
meetings (1 person). Project leaders
travels 100 e/month. 2 study trips, 5
participants/trip to Vadstena, Trondheim.

--- Period1 1.00 0.00 500.00

Period2 1.00 0.00 10000.00

Period3 1.00 0.00 2000.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 4000.00

Period6 1.00 0.00 0.00

Sub-total 16500.00

Period0 0.00

Period1 500.00
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Period2 10000.00

Period3 2000.00

Period4 0.00

Period5 4000.00

Period6 0.00

TOTAL 16500.00

_
Travel and
accomodatio
n

Description Unit type WP3

Period No. of
units

Price per
unit Total

3 international meetings/seminars (10
participants/seminar) . Stearing group
meetings (1 person). Project leaders
travels 100 e/month. 2 study trips, 5
participants/trip to Vadstena, Trondheim.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP4

Period No. of
units

Price per
unit Total

3 international meetings/seminars (10
participants/seminar) . Stearing group
meetings (1 person). Project leaders
travels 100 e/month. 2 study trips, 5
participants/trip to Vadstena, Trondheim.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00
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Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP5

Period No. of
units

Price per
unit Total

3 international meetings/seminars (10
participants/seminar) . Stearing group
meetings (1 person). Project leaders
travels 100 e/month. 2 study trips, 5
participants/trip to Vadstena, Trondheim.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP1

Period No. of
units

Price per
unit Total

Signs with joint design. Marketing
material (webbdesign, layout, printing).
Fist level control. Catering during local
meetings.

--- Period1 1.00 0.00 600.00

Period2 1.00 0.00 600.00

Period3 1.00 0.00 600.00

Period4 1.00 0.00 600.00

Period5 1.00 0.00 600.00

Period6 1.00 0.00 600.00

Sub-total 3600.00

Period0 0.00

Period1 600.00

Period2 600.00

Period3 600.00

Period4 600.00

Period5 600.00

Period6 600.00

TOTAL 3600.00

_
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External
expertise
and services

Description Unit type WP2

Period No. of
units

Price per
unit Total

Signs with joint design. Marketing
material (webbdesign, layout, printing).
Fist level control. Catering during local
meetings.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP3

Period No. of
units

Price per
unit Total

Signs with joint design. Marketing
material (webbdesign, layout, printing).
Fist level control. Catering during local
meetings.

--- Period1 1.00 0.00 600.00

Period2 1.00 0.00 3600.00

Period3 1.00 0.00 21400.00

Period4 1.00 0.00 11400.00

Period5 1.00 0.00 5700.00

Period6 1.00 0.00 600.00

Sub-total 43300.00

Period0 0.00

Period1 600.00

Period2 3600.00

Period3 21400.00

Period4 11400.00

Period5 5700.00

Period6 600.00

TOTAL 43300.00

_
External
expertise
and services

Description Unit type WP4

Period No. of
units

Price per
unit Total
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Signs with joint design. Marketing
material (webbdesign, layout, printing).
Fist level control. Catering during local
meetings.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP5

Period No. of
units

Price per
unit Total

Signs with joint design. Marketing
material (webbdesign, layout, printing).
Fist level control. Catering during local
meetings.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP1

Period No. of
units

Price per
unit Total

Computer, phone for project leader --- Period1 1.00 0.00 1500.00

Sub-total 1500.00

Period0 0.00

Period1 1500.00

Period2 0.00

Period3 0.00

Period4 0.00
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Period5 0.00

Period6 0.00

TOTAL 1500.00

_
Equipment Description Unit type WP2

Period No. of
units

Price per
unit Total

Computer, phone for project leader --- Period1 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP3

Period No. of
units

Price per
unit Total

Computer, phone for project leader --- Period1 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP4

Period No. of
units

Price per
unit Total

Computer, phone for project leader --- Period1 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP5

Period No. of
units

Price per
unit Total

Computer, phone for project leader --- Period1 1.00 0.00 0.00
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Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Name of partner organisation Yrkeshögskolan Novia
Partner ID 3
Legal status private
Type of partner higher education and research
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 120622.50 75.00
Partner contribution 40207.00
PARTNER TOTAL ELIGIBLE
BUDGET 160830.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Yrkeshögskolan Novia private 37.00 14877.00

Regional Council of Southwest
Finland public 63.00 25330.00

sub-total public contribution 63.00 25330.00

sub-total private contribution 63.00 14877.00

Total 100,00 % 40207.00

Partner Total Target Value 40207.50

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Staff costs Description Unit type WP1

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total
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Project
manager
(teacher) 400
h/year (44
e/h)

--- --- --- Period1 1.00 0.00 8800.00

Period2 1.00 0.00 8800.00

Period3 1.00 0.00 8800.00

Period4 1.00 0.00 8800.00

Period5 1.00 0.00 8800.00

Period6 1.00 0.00 8800.00

2
councellors,
teachers (44
e/h)

--- --- --- Period1 1.00 0.00 7656.00

Period2 1.00 0.00 7656.00

Period3 1.00 0.00 7656.00

Period4 1.00 0.00 7656.00

Period5 1.00 0.00 7656.00

Period6 1.00 0.00 5060.00

Project
administrato
r 12
h/month (27
e/h)

--- --- --- Period1 1.00 0.00 2025.00

Period2 1.00 0.00 2025.00

Period3 1.00 0.00 2025.00

Period4 1.00 0.00 2025.00

Period5 1.00 0.00 2025.00

Period6 1.00 0.00 2893.00

Sub-total 109158.00

Period0 0.00

Period1 18481.00

Period2 18481.00

Period3 18481.00

Period4 18481.00

Period5 18481.00

Period6 16753.00

TOTAL 109158.00

_
_

Staff costs Description Unit type WP2
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
manager
(teacher) 400
h/year (44
e/h)

--- --- --- Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period1 1.00 0.00 0.00

Period6 1.00 0.00 0.00
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2
councellors,
teachers (44
e/h)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrato
r 12
h/month (27
e/h)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP3
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
manager
(teacher) 400
h/year (44
e/h)

--- --- --- Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period1 1.00 0.00 0.00

Period6 1.00 0.00 0.00

2
councellors,
teachers (44
e/h)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00
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Project
administrato
r 12
h/month (27
e/h)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP4
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
manager
(teacher) 400
h/year (44
e/h)

--- --- --- Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period1 1.00 0.00 0.00

Period6 1.00 0.00 0.00

2
councellors,
teachers (44
e/h)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrato
r 12
h/month (27
e/h)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00
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Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP5
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
manager
(teacher) 400
h/year (44
e/h)

--- --- --- Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period1 1.00 0.00 0.00

Period6 1.00 0.00 0.00

2
councellors,
teachers (44
e/h)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
administrato
r 12
h/month (27
e/h)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Office and administration
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Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00

_
Office and administration - flat rate (up to 15% of staff costs)

_
Travel and
accomodatio
n

Description Unit type WP1

Period No. of
units

Price per
unit Total

3 project meetings/seminars, study trip
to Vadstena and Trondheim (10 persons),
student trekking, national travels

--- Period1 1.00 0.00 750.00

Period2 1.00 0.00 750.00

Period3 1.00 0.00 2150.00

Period4 1.00 0.00 750.00

Period5 1.00 0.00 2150.00

Period6 1.00 0.00 749.00

Sub-total 7299.00

Period0 0.00

Period1 750.00

Period2 750.00

Period3 2150.00

Period4 750.00

Period5 2150.00

Period6 749.00

TOTAL 7299.00

_
Travel and
accomodatio
n

Description Unit type WP2

Period No. of
units

Price per
unit Total

3 project meetings/seminars, study trip
to Vadstena and Trondheim (10 persons),
student trekking, national travels

--- Period1 1.00 0.00 2000.00

Period2 1.00 0.00 9000.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 1500.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 12500.00

Period0 0.00

Period1 2000.00

Period2 9000.00

Period3 0.00

Period4 1500.00

Period5 0.00

Period6 0.00

TOTAL 12500.00

_
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Travel and
accomodatio
n

Description Unit type WP3

Period No. of
units

Price per
unit Total

3 project meetings/seminars, study trip
to Vadstena and Trondheim (10 persons),
student trekking, national travels

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP4

Period No. of
units

Price per
unit Total

3 project meetings/seminars, study trip
to Vadstena and Trondheim (10 persons),
student trekking, national travels

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP5

Period No. of
units

Price per
unit Total

3 project meetings/seminars, study trip
to Vadstena and Trondheim (10 persons),
student trekking, national travels

--- Period1 1.00 0.00 0.00
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Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP1

Period No. of
units

Price per
unit Total

External expertise, First level control,
catering for final seminar --- Period1 1.00 0.00 600.00

Period2 1.00 0.00 600.00

Period3 1.00 0.00 600.00

Period4 1.00 0.00 600.00

Period5 1.00 0.00 600.00

Period6 1.00 0.00 600.00

Sub-total 3600.00

Period0 0.00

Period1 600.00

Period2 600.00

Period3 600.00

Period4 600.00

Period5 600.00

Period6 600.00

TOTAL 3600.00

_
External
expertise
and services

Description Unit type WP2

Period No. of
units

Price per
unit Total

External expertise, First level control,
catering for final seminar --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00
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Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP3

Period No. of
units

Price per
unit Total

External expertise, First level control,
catering for final seminar --- Period1 1.00 0.00 1400.00

Period2 1.00 0.00 1400.00

Period3 1.00 0.00 1400.00

Period4 1.00 0.00 1400.00

Period5 1.00 0.00 1400.00

Period6 1.00 0.00 1000.00

Sub-total 8000.00

Period0 0.00

Period1 1400.00

Period2 1400.00

Period3 1400.00

Period4 1400.00

Period5 1400.00

Period6 1000.00

TOTAL 8000.00

_
External
expertise
and services

Description Unit type WP4

Period No. of
units

Price per
unit Total

External expertise, First level control,
catering for final seminar --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 2600.00

Sub-total 2600.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 2600.00

TOTAL 2600.00

_
External
expertise
and services

Description Unit type WP5



Page 70 of 126

Period No. of
units

Price per
unit Total

External expertise, First level control,
catering for final seminar --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP1

Period No. of
units

Price per
unit Total

Laptop, Smartphone, camera --- Period1 1.00 0.00 900.00

Sub-total 900.00

Period0 0.00

Period1 900.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 900.00

_
Equipment Description Unit type WP2

Period No. of
units

Price per
unit Total

Laptop, Smartphone, camera --- Period1 1.00 0.00 399.30

Sub-total 399.30

Period0 0.00

Period1 399.30

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 399.30

_
Equipment Description Unit type WP3

Period No. of
units

Price per
unit Total

Laptop, Smartphone, camera --- Period1 1.00 0.00 0.00
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Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP4

Period No. of
units

Price per
unit Total

Laptop, Smartphone, camera --- Period1 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP5

Period No. of
units

Price per
unit Total

Laptop, Smartphone, camera --- Period1 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Name of partner organisation Föreningen Franciscus
Partner ID 4
Legal status private
Type of partner interest groups including NGOs
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 124170.00 75.00
Partner contribution 41400.00
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PARTNER TOTAL ELIGIBLE
BUDGET 165560.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Föreningen Franciscus private 100.00 0.00

Governmenst of Åland public 100.00 41400.00

sub-total public contribution 100.00 41400.00

sub-total private contribution 100.00 0.00

Total 100,00 % 41400.00

Partner Total Target Value 41390.00

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Staff costs Description Unit type WP1

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
leader (50
e/hour)

--- --- --- Period1 1.00 0.00 10000.00

Period2 1.00 0.00 4400.00

Period3 1.00 0.00 4400.00

Period4 1.00 0.00 4400.00

Period5 1.00 0.00 4400.00

Period6 1.00 0.00 7600.00

Project
assistant 30
e/hour

--- --- --- Period1 1.00 0.00 1200.00

Period2 1.00 0.00 720.00

Period3 1.00 0.00 1200.00

Period4 1.00 0.00 720.00

Period5 1.00 0.00 1200.00

Period6 1.00 0.00 1920.00

Sub-total 42160.00

Period0 0.00

Period1 11200.00

Period2 5120.00

Period3 5600.00

Period4 5120.00

Period5 5600.00

Period6 9520.00

TOTAL 42160.00

_
_
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Staff costs Description Unit type WP2
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (50
e/hour)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
assistant 30
e/hour

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP3
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (50
e/hour)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
assistant 30
e/hour

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00
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Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP4
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (50
e/hour)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 2400.00

Period6 1.00 0.00 0.00

Project
assistant 30
e/hour

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 2400.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 2400.00

Period6 0.00

TOTAL 2400.00

_
_

Staff costs Description Unit type WP5
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (50
e/hour)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
assistant 30
e/hour

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00
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Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00

_
Office and administration - flat rate (up to 15% of staff costs)

_
Travel and
accomodatio
n

Description Unit type WP1

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 1200.00

Period2 1.00 0.00 850.00

Period3 1.00 0.00 850.00

Period4 1.00 0.00 750.00

Period5 1.00 0.00 1500.00

Period6 1.00 0.00 850.00

Study tours --- Period2 1.00 0.00 0.00

Sub-total 6000.00

Period0 0.00

Period1 1200.00

Period2 850.00

Period3 850.00

Period4 750.00

Period5 1500.00

Period6 850.00

TOTAL 6000.00

_
Travel and
accomodatio
n

Description Unit type WP2

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00
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Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study tours --- Period2 1.00 0.00 15000.00

Sub-total 15000.00

Period0 0.00

Period1 0.00

Period2 15000.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 15000.00

_
Travel and
accomodatio
n

Description Unit type WP3

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study tours --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP4

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study tours --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00
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Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP5

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study tours --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP1

Period No. of
units

Price per
unit Total

Route planning on Kökar and on the
mainland of Åland --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Signs --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Translation --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Marketing of sailing package --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00
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Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP2

Period No. of
units

Price per
unit Total

Route planning on Kökar and on the
mainland of Åland --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Signs --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Translation --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Marketing of sailing package --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP3

Period No. of
units

Price per
unit Total

Route planning on Kökar and on the
mainland of Åland --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 15000.00

Period3 1.00 0.00 10000.00

Period4 1.00 0.00 5000.00

Period5 1.00 0.00 5000.00

Period6 1.00 0.00 0.00

Signs --- Period4 1.00 0.00 4000.00

Period5 1.00 0.00 4000.00

Period6 1.00 0.00 5000.00



Page 79 of 126

Translation --- Period3 1.00 0.00 2000.00

Period4 1.00 0.00 2000.00

Period5 1.00 0.00 2000.00

Period6 1.00 0.00 2000.00

Marketing of sailing package --- Period4 1.00 0.00 1000.00

Period5 1.00 0.00 2000.00

Sub-total 59000.00

Period0 0.00

Period1 0.00

Period2 15000.00

Period3 12000.00

Period4 12000.00

Period5 13000.00

Period6 7000.00

TOTAL 59000.00

_
External
expertise
and services

Description Unit type WP4

Period No. of
units

Price per
unit Total

Route planning on Kökar and on the
mainland of Åland --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Signs --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Translation --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Marketing of sailing package --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP5

Period No. of
units

Price per
unit Total
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Route planning on Kökar and on the
mainland of Åland --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Signs --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Translation --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Marketing of sailing package --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP1

Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 1200.00

Equipment for visitors (Kökar + Jomala) --- Period5 1.00 0.00 0.00

Sub-total 1200.00

Period0 0.00

Period1 1200.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 1200.00

_
Equipment Description Unit type WP2

Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 0.00

Equipment for visitors (Kökar + Jomala) --- Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00
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Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP3

Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 0.00

Equipment for visitors (Kökar + Jomala) --- Period5 1.00 0.00 3116.00

Sub-total 3116.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 3116.00

Period6 0.00

TOTAL 3116.00

_
Equipment Description Unit type WP4

Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 0.00

Equipment for visitors (Kökar + Jomala) --- Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP5

Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 0.00

Equipment for visitors (Kökar + Jomala) --- Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
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Infrastructur
e & works Description Unit type WP1

Period No. of
units

Price per
unit Total

Infocenter Kökar and Jomala --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP2

Period No. of
units

Price per
unit Total

Infocenter Kökar and Jomala --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP3

Period No. of
units

Price per
unit Total

Infocenter Kökar and Jomala --- Period3 1.00 0.00 5000.00

Period4 1.00 0.00 20000.00

Period5 1.00 0.00 5000.00

Sub-total 30000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 5000.00

Period4 20000.00

Period5 5000.00

Period6 0.00

TOTAL 30000.00

_
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Infrastructur
e & works Description Unit type WP4

Period No. of
units

Price per
unit Total

Infocenter Kökar and Jomala --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP5

Period No. of
units

Price per
unit Total

Infocenter Kökar and Jomala --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Name of partner organisation Pilgrimstid Sverige
Partner ID 5
Legal status private
Type of partner interest groups including NGOs
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 113580.00 75.00
Partner contribution 37860.00
PARTNER TOTAL ELIGIBLE
BUDGET 151440.00

_
E.2 Origin of partner contribution (indicative)
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Source of contribution Legal status % of total partner
contribution Amount

Pilgrimstid Sverige private 100.00 37860.00

sub-total public contribution 0.00 0.00

sub-total private contribution 0.00 37860.00

Total 100,00 % 37860.00

Partner Total Target Value 37860.00

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Staff costs Description Unit type WP1

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
leader (3500
e/month)

--- --- --- Period1 1.00 0.00 20900.00

Period2 1.00 0.00 22300.00

Period3 1.00 0.00 25150.00

Period4 1.00 0.00 25150.00

Period5 1.00 0.00 25700.00

Period6 1.00 0.00 2140.00

Sub-total 121340.00

Period0 0.00

Period1 20900.00

Period2 22300.00

Period3 25150.00

Period4 25150.00

Period5 25700.00

Period6 2140.00

TOTAL 121340.00

_
_

Staff costs Description Unit type WP2
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (3500
e/month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00
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Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP3
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (3500
e/month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP4
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (3500
e/month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00
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_
_

Staff costs Description Unit type WP5
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader (3500
e/month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00

_
Office and administration - flat rate (up to 15% of staff costs)

_
Travel and
accomodatio
n

Description Unit type WP1

Period No. of
units

Price per
unit Total

Study trip to Vadstena and Trondheim.
Meetings and seminars --- Period2 1.00 0.00 0.00

Period1 1.00 0.00 1000.00

Period3 1.00 0.00 1600.00

Period4 1.00 0.00 500.00

Period5 1.00 0.00 500.00

Period6 1.00 0.00 500.00

Sub-total 4100.00

Period0 0.00

Period1 1000.00

Period2 0.00

Period3 1600.00

Period4 500.00

Period5 500.00

Period6 500.00

TOTAL 4100.00
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_
Travel and
accomodatio
n

Description Unit type WP2

Period No. of
units

Price per
unit Total

Study trip to Vadstena and Trondheim.
Meetings and seminars --- Period2 1.00 0.00 1000.00

Period1 1.00 0.00 1000.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 2000.00

Period0 0.00

Period1 1000.00

Period2 1000.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 2000.00

_
Travel and
accomodatio
n

Description Unit type WP3

Period No. of
units

Price per
unit Total

Study trip to Vadstena and Trondheim.
Meetings and seminars --- Period2 1.00 0.00 0.00

Period1 1.00 0.00 0.00

Period3 1.00 0.00 2474.00

Period4 1.00 0.00 500.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 2974.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 2474.00

Period4 500.00

Period5 0.00

Period6 0.00

TOTAL 2974.00

_
Travel and
accomodatio
n

Description Unit type WP4

Period No. of
units

Price per
unit Total

Study trip to Vadstena and Trondheim.
Meetings and seminars --- Period2 1.00 0.00 0.00

Period1 1.00 0.00 0.00
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Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP5

Period No. of
units

Price per
unit Total

Study trip to Vadstena and Trondheim.
Meetings and seminars --- Period2 1.00 0.00 0.00

Period1 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP1

Period No. of
units

Price per
unit Total

External expertise (translations,
marketing) --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00
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_
External
expertise
and services

Description Unit type WP2

Period No. of
units

Price per
unit Total

External expertise (translations,
marketing) --- Period1 1.00 0.00 2000.00

Period2 1.00 0.00 825.00

Sub-total 2825.00

Period0 0.00

Period1 2000.00

Period2 825.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 2825.00

_
External
expertise
and services

Description Unit type WP3

Period No. of
units

Price per
unit Total

External expertise (translations,
marketing) --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP4

Period No. of
units

Price per
unit Total

External expertise (translations,
marketing) --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00
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TOTAL 0.00

_
External
expertise
and services

Description Unit type WP5

Period No. of
units

Price per
unit Total

External expertise (translations,
marketing) --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Name of partner organisation Söderhamns kommun
Partner ID 6
Legal status public
Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 167700.00 75.00
Partner contribution 55900.00
PARTNER TOTAL ELIGIBLE
BUDGET 223600.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Söderhamns kommun public 100.00 55900.00

sub-total public contribution 100.00 55900.00

sub-total private contribution 100.00 0.00

Total 100,00 % 55900.00

Partner Total Target Value 55900.00

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
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Are you using the flat rate for staff costs? no

_
Staff costs Description Unit type WP1

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
leader 2000
e/month (50
%)

--- --- --- Period1 1.00 0.00 12000.00

Period2 1.00 0.00 12000.00

Period3 1.00 0.00 12000.00

Period4 1.00 0.00 12000.00

Period5 1.00 0.00 12000.00

Period6 1.00 0.00 12000.00

Planner 500
e/month
(12,5 %)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

GIS-coordina
tor 1000
e/month (25
%)

--- --- --- Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Expert on
tourism 500
e/month
(12,5 %)

--- --- --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Route
builder 1000
e/month (25
%)

--- --- --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Controller
500 e/month
(10 %)

--- --- --- Period1 1.00 0.00 3000.00

Period2 1.00 0.00 3000.00

Period3 1.00 0.00 3000.00

Period4 1.00 0.00 3000.00

Period5 1.00 0.00 3000.00

Period6 1.00 0.00 3000.00

Sub-total 90000.00

Period0 0.00

Period1 15000.00

Period2 15000.00

Period3 15000.00

Period4 15000.00
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Period5 15000.00

Period6 15000.00

TOTAL 90000.00

_
_

Staff costs Description Unit type WP2
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader 2000
e/month (50
%)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Planner 500
e/month
(12,5 %)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

GIS-coordina
tor 1000
e/month (25
%)

--- --- --- Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Expert on
tourism 500
e/month
(12,5 %)

--- --- --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Route
builder 1000
e/month (25
%)

--- --- --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Controller
500 e/month
(10 %)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00
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Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Staff costs Description Unit type WP3
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader 2000
e/month (50
%)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Planner 500
e/month
(12,5 %)

--- --- --- Period1 1.00 0.00 3000.00

Period2 1.00 0.00 3000.00

Period3 1.00 0.00 3000.00

Period4 1.00 0.00 3000.00

Period5 1.00 0.00 3000.00

Period6 1.00 0.00 3000.00

GIS-coordina
tor 1000
e/month (25
%)

--- --- --- Period2 1.00 0.00 6000.00

Period3 1.00 0.00 6000.00

Period4 1.00 0.00 6000.00

Expert on
tourism 500
e/month
(12,5 %)

--- --- --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Route
builder 1000
e/month (25
%)

--- --- --- Period3 1.00 0.00 6000.00

Period4 1.00 0.00 6000.00

Period5 1.00 0.00 6000.00

Period6 1.00 0.00 6000.00

Controller
500 e/month
(10 %)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00



Page 94 of 126

Sub-total 60000.00

Period0 0.00

Period1 3000.00

Period2 9000.00

Period3 15000.00

Period4 15000.00

Period5 9000.00

Period6 9000.00

TOTAL 60000.00

_
_

Staff costs Description Unit type WP4
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader 2000
e/month (50
%)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Planner 500
e/month
(12,5 %)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

GIS-coordina
tor 1000
e/month (25
%)

--- --- --- Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Expert on
tourism 500
e/month
(12,5 %)

--- --- --- Period3 1.00 0.00 3000.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 3000.00

Period6 1.00 0.00 3000.00

Route
builder 1000
e/month (25
%)

--- --- --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Controller
500 e/month
(10 %)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00
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Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 9000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 3000.00

Period4 0.00

Period5 3000.00

Period6 3000.00

TOTAL 9000.00

_
_

Staff costs Description Unit type WP5
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader 2000
e/month (50
%)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Planner 500
e/month
(12,5 %)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

GIS-coordina
tor 1000
e/month (25
%)

--- --- --- Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Expert on
tourism 500
e/month
(12,5 %)

--- --- --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 3000.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Route
builder 1000
e/month (25
%)

--- --- --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00
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Controller
500 e/month
(10 %)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 3000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 3000.00

Period5 0.00

Period6 0.00

TOTAL 3000.00

_
_

Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00

_
Office and administration - flat rate (up to 15% of staff costs)

_
Travel and
accomodatio
n

Description Unit type WP1

Period No. of
units

Price per
unit Total

Seminars and meetings, study tours to
Vadstena and Trondheim, final seminar --- Period1 1.00 0.00 2500.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 2000.00

Period5 1.00 0.00 3000.00

Period6 1.00 0.00 1500.00

Sub-total 9000.00

Period0 0.00

Period1 2500.00

Period2 0.00

Period3 0.00

Period4 2000.00

Period5 3000.00

Period6 1500.00

TOTAL 9000.00

_
Travel and
accomodatio
n

Description Unit type WP2
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Period No. of
units

Price per
unit Total

Seminars and meetings, study tours to
Vadstena and Trondheim, final seminar --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 4000.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 4000.00

Period0 0.00

Period1 0.00

Period2 4000.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 4000.00

_
Travel and
accomodatio
n

Description Unit type WP3

Period No. of
units

Price per
unit Total

Seminars and meetings, study tours to
Vadstena and Trondheim, final seminar --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 3000.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 3000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 3000.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 3000.00

_
Travel and
accomodatio
n

Description Unit type WP4

Period No. of
units

Price per
unit Total

Seminars and meetings, study tours to
Vadstena and Trondheim, final seminar --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 2000.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 500.00
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Sub-total 2500.00

Period0 0.00

Period1 0.00

Period2 2000.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 500.00

TOTAL 2500.00

_
Travel and
accomodatio
n

Description Unit type WP5

Period No. of
units

Price per
unit Total

Seminars and meetings, study tours to
Vadstena and Trondheim, final seminar --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP1

Period No. of
units

Price per
unit Total

Marketing materials, licenses,
translations --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
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External
expertise
and services

Description Unit type WP2

Period No. of
units

Price per
unit Total

Marketing materials, licenses,
translations --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP3

Period No. of
units

Price per
unit Total

Marketing materials, licenses,
translations --- Period3 1.00 0.00 2500.00

Period4 1.00 0.00 1500.00

Period5 1.00 0.00 1300.00

Sub-total 5300.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 2500.00

Period4 1500.00

Period5 1300.00

Period6 0.00

TOTAL 5300.00

_
External
expertise
and services

Description Unit type WP4

Period No. of
units

Price per
unit Total

Marketing materials, licenses,
translations --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00
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Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP5

Period No. of
units

Price per
unit Total

Marketing materials, licenses,
translations --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP1

Period No. of
units

Price per
unit Total

Infopoint Söderhamn --- Period6 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP2

Period No. of
units

Price per
unit Total

Infopoint Söderhamn --- Period6 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00
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Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP3

Period No. of
units

Price per
unit Total

Infopoint Söderhamn --- Period6 1.00 0.00 2500.00

Period5 1.00 0.00 2500.00

Period4 1.00 0.00 2500.00

Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Sub-total 7500.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 2500.00

Period5 2500.00

Period6 2500.00

TOTAL 7500.00

_
Equipment Description Unit type WP4

Period No. of
units

Price per
unit Total

Infopoint Söderhamn --- Period6 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP5

Period No. of
units

Price per
unit Total

Infopoint Söderhamn --- Period6 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00
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Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP0

Period No. of
units

Price per
unit Total

Signs --- Period0 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP1

Period No. of
units

Price per
unit Total

Signs --- Period6 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP2

Period No. of
units

Price per
unit Total

Signs --- Period6 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00
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TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP3

Period No. of
units

Price per
unit Total

Signs --- Period6 1.00 0.00 2000.00

Period5 1.00 0.00 2000.00

Period4 1.00 0.00 2000.00

Sub-total 6000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 2000.00

Period5 2000.00

Period6 2000.00

TOTAL 6000.00

_
Infrastructur
e & works Description Unit type WP4

Period No. of
units

Price per
unit Total

Signs --- Period6 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP5

Period No. of
units

Price per
unit Total

Signs --- Period6 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00
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TOTAL 0.00

_
Name of partner organisation Sottunga kommun
Partner ID 7
Legal status public
Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 79368.75 75.00
Partner contribution 26456.25
PARTNER TOTAL ELIGIBLE
BUDGET 105825.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Sottunga kommun public 100.00 0.00

Government of Åland public 100.00 26456.25

sub-total public contribution 200.00 26456.25

sub-total private contribution 200.00 0.00

Total 100,00 % 26456.25

Partner Total Target Value 26456.25

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Staff costs Description Unit type WP1

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
manager
total 30 + 30
+20 months
(650
e/month)

--- --- --- Period1 1.00 0.00 3857.00

Period2 1.00 0.00 3857.00

Period3 1.00 0.00 3857.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 3857.00

Period6 1.00 0.00 3857.00
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Project
assistant 150
e/month (30
month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 19285.00

Period0 0.00

Period1 3857.00

Period2 3857.00

Period3 3857.00

Period4 0.00

Period5 3857.00

Period6 3857.00

TOTAL 19285.00

_
_

Staff costs Description Unit type WP2
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
manager
total 30 + 30
+20 months
(650
e/month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
assistant 150
e/month (30
month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
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_
Staff costs Description Unit type WP3

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
manager
total 30 + 30
+20 months
(650
e/month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 3857.00

Period4 1.00 0.00 3857.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
assistant 150
e/month (30
month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 7714.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 3857.00

Period4 3857.00

Period5 0.00

Period6 0.00

TOTAL 7714.00

_
_

Staff costs Description Unit type WP4
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
manager
total 30 + 30
+20 months
(650
e/month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 643.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
assistant 150
e/month (30
month)

--- --- --- Period1 1.00 0.00 643.00

Period2 1.00 0.00 643.00

Period3 1.00 0.00 643.00
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Period4 1.00 0.00 643.00

Period5 1.00 0.00 643.00

Period6 1.00 0.00 643.00

Sub-total 4501.00

Period0 0.00

Period1 643.00

Period2 643.00

Period3 1286.00

Period4 643.00

Period5 643.00

Period6 643.00

TOTAL 4501.00

_
_

Staff costs Description Unit type WP5
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
manager
total 30 + 30
+20 months
(650
e/month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Project
assistant 150
e/month (30
month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00

_
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Office and administration - flat rate (up to 15% of staff costs)

_
Travel and
accomodatio
n

Description Unit type WP1

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 600.00

Period2 1.00 0.00 800.00

Period3 1.00 0.00 800.00

Period4 1.00 0.00 400.00

Period5 1.00 0.00 1200.00

Period6 1.00 0.00 1200.00

Study visits --- Period2 1.00 0.00 0.00

Sub-total 5000.00

Period0 0.00

Period1 600.00

Period2 800.00

Period3 800.00

Period4 400.00

Period5 1200.00

Period6 1200.00

TOTAL 5000.00

_
Travel and
accomodatio
n

Description Unit type WP2

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study visits --- Period2 1.00 0.00 4400.00

Sub-total 4400.00

Period0 0.00

Period1 0.00

Period2 4400.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 4400.00

_
Travel and
accomodatio
n

Description Unit type WP3

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00
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Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study visits --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP4

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study visits --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP5

Period No. of
units

Price per
unit Total

Project meetings --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Study visits --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00
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Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP1

Period No. of
units

Price per
unit Total

Infocenter planning --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Route planning --- Period2 1.00 0.00 0.00

Period5 1.00 0.00 0.00

ICT solutions and marketing material --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Route map --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Translation --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Marketing of sailing package --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP2

Period No. of
units

Price per
unit Total

Infocenter planning --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Route planning --- Period2 1.00 0.00 0.00

Period5 1.00 0.00 0.00

ICT solutions and marketing material --- Period3 1.00 0.00 2000.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Route map --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Translation --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00
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Marketing of sailing package --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 2000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 2000.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 2000.00

_
External
expertise
and services

Description Unit type WP3

Period No. of
units

Price per
unit Total

Infocenter planning --- Period3 1.00 0.00 3000.00

Period4 1.00 0.00 1000.00

Route planning --- Period2 1.00 0.00 3000.00

Period5 1.00 0.00 500.00

ICT solutions and marketing material --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 2000.00

Period5 1.00 0.00 1000.00

Route map --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Translation --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Marketing of sailing package --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 10500.00

Period0 0.00

Period1 0.00

Period2 3000.00

Period3 3000.00

Period4 3000.00

Period5 1500.00

Period6 0.00

TOTAL 10500.00

_
External
expertise
and services

Description Unit type WP4

Period No. of
units

Price per
unit Total

Infocenter planning --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Route planning --- Period2 1.00 0.00 0.00

Period5 1.00 0.00 0.00

ICT solutions and marketing material --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00
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Route map --- Period4 1.00 0.00 1000.00

Period5 1.00 0.00 1500.00

Translation --- Period4 1.00 0.00 1000.00

Period5 1.00 0.00 2000.00

Marketing of sailing package --- Period4 1.00 0.00 1000.00

Period5 1.00 0.00 2000.00

Sub-total 8500.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 3000.00

Period5 5500.00

Period6 0.00

TOTAL 8500.00

_
External
expertise
and services

Description Unit type WP5

Period No. of
units

Price per
unit Total

Infocenter planning --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Route planning --- Period2 1.00 0.00 0.00

Period5 1.00 0.00 0.00

ICT solutions and marketing material --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Route map --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Translation --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Marketing of sailing package --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP1

Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 1200.00

Equipment for visitors in infocenter --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Computer for visitors --- Period5 1.00 0.00 0.00
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TV screen --- Period5 1.00 0.00 0.00

Bikes for visitors --- Period4 1.00 0.00 0.00

Sub-total 1200.00

Period0 0.00

Period1 1200.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 1200.00

_
Equipment Description Unit type WP2

Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 0.00

Equipment for visitors in infocenter --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Computer for visitors --- Period5 1.00 0.00 0.00

TV screen --- Period5 1.00 0.00 0.00

Bikes for visitors --- Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP3

Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 0.00

Equipment for visitors in infocenter --- Period4 1.00 0.00 1000.00

Period5 1.00 0.00 2000.00

Computer for visitors --- Period5 1.00 0.00 2000.00

TV screen --- Period5 1.00 0.00 2000.00

Bikes for visitors --- Period4 1.00 0.00 3000.00

Sub-total 10000.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 4000.00

Period5 6000.00

Period6 0.00

TOTAL 10000.00

_
Equipment Description Unit type WP4
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Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 0.00

Equipment for visitors in infocenter --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Computer for visitors --- Period5 1.00 0.00 0.00

TV screen --- Period5 1.00 0.00 0.00

Bikes for visitors --- Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Equipment Description Unit type WP5

Period No. of
units

Price per
unit Total

Computer --- Period1 1.00 0.00 0.00

Equipment for visitors in infocenter --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Computer for visitors --- Period5 1.00 0.00 0.00

TV screen --- Period5 1.00 0.00 0.00

Bikes for visitors --- Period4 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP1

Period No. of
units

Price per
unit Total

Infocenter --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Information signs, boards --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Clearing route on Sottunga --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00
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Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP2

Period No. of
units

Price per
unit Total

Infocenter --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Information signs, boards --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Clearing route on Sottunga --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP3

Period No. of
units

Price per
unit Total

Infocenter --- Period4 1.00 0.00 8000.00

Period5 1.00 0.00 10000.00

Information signs, boards --- Period3 1.00 0.00 2500.00

Period4 1.00 0.00 2500.00

Clearing route on Sottunga --- Period2 1.00 0.00 5000.00

Sub-total 28000.00

Period0 0.00

Period1 0.00

Period2 5000.00

Period3 2500.00

Period4 10500.00

Period5 10000.00

Period6 0.00

TOTAL 28000.00

_
Infrastructur
e & works Description Unit type WP4

Period No. of
units

Price per
unit Total

Infocenter --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Information signs, boards --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00
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Clearing route on Sottunga --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Infrastructur
e & works Description Unit type WP5

Period No. of
units

Price per
unit Total

Infocenter --- Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Information signs, boards --- Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Clearing route on Sottunga --- Period2 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Name of partner organisation Östhammar kommun
Partner ID 8
Legal status public
Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 138000.00 75.00
Partner contribution 46000.00
PARTNER TOTAL ELIGIBLE
BUDGET 184000.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Östhammar kommun public 100.00 46000.00

sub-total public contribution 100.00 46000.00
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sub-total private contribution 100.00 0.00

Total 100,00 % 46000.00

Partner Total Target Value 46000.00

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Staff costs Description Unit type WP1

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
leader 50 %
(ca 4100
e/month)

--- --- --- Period1 1.00 0.00 2833.00

Period2 1.00 0.00 2833.00

Period3 1.00 0.00 2833.00

Period4 1.00 0.00 2833.00

Period5 1.00 0.00 2833.00

Period6 1.00 0.00 2833.00

Sub-total 16998.00

Period0 0.00

Period1 2833.00

Period2 2833.00

Period3 2833.00

Period4 2833.00

Period5 2833.00

Period6 2833.00

TOTAL 16998.00

_
_

Staff costs Description Unit type WP2
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader 50 %
(ca 4100
e/month)

--- --- --- Period1 1.00 0.00 2833.00

Period2 1.00 0.00 2833.00

Period3 1.00 0.00 2833.00

Period4 1.00 0.00 2833.00

Period5 1.00 0.00 2833.00

Period6 1.00 0.00 2833.00

Sub-total 16998.00

Period0 0.00

Period1 2833.00

Period2 2833.00

Period3 2833.00



Page 118 of 126

Period4 2833.00

Period5 2833.00

Period6 2833.00

TOTAL 16998.00

_
_

Staff costs Description Unit type WP3
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader 50 %
(ca 4100
e/month)

--- --- --- Period1 1.00 0.00 2833.00

Period2 1.00 0.00 2833.00

Period3 1.00 0.00 2841.00

Period4 1.00 0.00 2833.00

Period5 1.00 0.00 2833.00

Period6 1.00 0.00 2833.00

Sub-total 17006.00

Period0 0.00

Period1 2833.00

Period2 2833.00

Period3 2841.00

Period4 2833.00

Period5 2833.00

Period6 2833.00

TOTAL 17006.00

_
_

Staff costs Description Unit type WP4
Staff

function
Type of

staff Comments Period No. of
units

Price per
unit Total

Project
leader 50 %
(ca 4100
e/month)

--- --- --- Period1 1.00 0.00 2833.00

Period2 1.00 0.00 2833.00

Period3 1.00 0.00 2833.00

Period4 1.00 0.00 2833.00

Period5 1.00 0.00 2833.00

Period6 1.00 0.00 2833.00

Sub-total 16998.00

Period0 0.00

Period1 2833.00

Period2 2833.00

Period3 2833.00

Period4 2833.00

Period5 2833.00

Period6 2833.00

TOTAL 16998.00

_
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_
Staff costs Description Unit type WP5

Staff
function

Type of
staff Comments Period No. of

units
Price per

unit Total

Project
leader 50 %
(ca 4100
e/month)

--- --- --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
_

Office and administration
Are you using the flat rate for administration costs? yes
The rate of the flat rate is 15.00

_
Office and administration - flat rate (up to 15% of staff costs)

_
Travel and
accomodatio
n

Description Unit type WP1

Period No. of
units

Price per
unit Total

3 international projectmeetings, 2 study
tours (5 participants/tour) --- Period1 1.00 0.00 4000.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 4000.00

Period0 0.00

Period1 4000.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 4000.00
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_
Travel and
accomodatio
n

Description Unit type WP2

Period No. of
units

Price per
unit Total

3 international projectmeetings, 2 study
tours (5 participants/tour) --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 8000.00

Period3 1.00 0.00 2000.00

Period4 1.00 0.00 1000.00

Period5 1.00 0.00 2000.00

Period6 1.00 0.00 3000.00

Sub-total 16000.00

Period0 0.00

Period1 0.00

Period2 8000.00

Period3 2000.00

Period4 1000.00

Period5 2000.00

Period6 3000.00

TOTAL 16000.00

_
Travel and
accomodatio
n

Description Unit type WP3

Period No. of
units

Price per
unit Total

3 international projectmeetings, 2 study
tours (5 participants/tour) --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP4

Period No. of
units

Price per
unit Total

3 international projectmeetings, 2 study
tours (5 participants/tour) --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00
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Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Travel and
accomodatio
n

Description Unit type WP5

Period No. of
units

Price per
unit Total

3 international projectmeetings, 2 study
tours (5 participants/tour) --- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP1

Period No. of
units

Price per
unit Total

Expertise from Upland foundation and
Visit Roslagen. Signs with joint design.
Translation.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00



Page 122 of 126

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP2

Period No. of
units

Price per
unit Total

Expertise from Upland foundation and
Visit Roslagen. Signs with joint design.
Translation.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP3

Period No. of
units

Price per
unit Total

Expertise from Upland foundation and
Visit Roslagen. Signs with joint design.
Translation.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 13600.00

Period3 1.00 0.00 30600.00

Period4 1.00 0.00 21600.00

Period5 1.00 0.00 15600.00

Period6 1.00 0.00 4400.00

Sub-total 85800.00

Period0 0.00

Period1 0.00

Period2 13600.00

Period3 30600.00

Period4 21600.00

Period5 15600.00

Period6 4400.00

TOTAL 85800.00

_
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External
expertise
and services

Description Unit type WP4

Period No. of
units

Price per
unit Total

Expertise from Upland foundation and
Visit Roslagen. Signs with joint design.
Translation.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
External
expertise
and services

Description Unit type WP5

Period No. of
units

Price per
unit Total

Expertise from Upland foundation and
Visit Roslagen. Signs with joint design.
Translation.

--- Period1 1.00 0.00 0.00

Period2 1.00 0.00 0.00

Period3 1.00 0.00 0.00

Period4 1.00 0.00 0.00

Period5 1.00 0.00 0.00

Period6 1.00 0.00 0.00

Sub-total 0.00

Period0 0.00

Period1 0.00

Period2 0.00

Period3 0.00

Period4 0.00

Period5 0.00

Period6 0.00

TOTAL 0.00

_
Name of partner organisation Nordiska skärgårdssamarbetet
Partner ID 9
Legal status public
Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the
programme area yes
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_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE
BUDGET 0.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Nordiska skärgårdssamarbetet public 0.00 0.00

sub-total public contribution 0.00 0.00

sub-total private contribution 0.00 0.00

Total 100,00 % 0.00

Partner Total Target Value 0.00

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Office and administration

_
Office and administration costs - real costs
Are you using the flat rate for administration costs? no
Name of partner organisation Gävle kommun
Partner ID 10
Legal status public
Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE
BUDGET 0.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Gävle kommun public 0.00 0.00
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sub-total public contribution 0.00 0.00

sub-total private contribution 0.00 0.00

Total 100,00 % 0.00

Partner Total Target Value 0.00

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Office and administration

_
Office and administration costs - real costs
Are you using the flat rate for administration costs? no
Name of partner organisation Hudiksvalls kommun
Partner ID 11
Legal status public
Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE
BUDGET 0.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Hudiksvalls kommun public 0.00 0.00

sub-total public contribution 0.00 0.00

sub-total private contribution 0.00 0.00

Total 100,00 % 0.00

Partner Total Target Value 0.00

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no
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_
Office and administration

_
Office and administration costs - real costs
Are you using the flat rate for administration costs? no
Name of partner organisation Jomala församling
Partner ID 12
Legal status public
Type of partner local public authority
Co-financing source ERDF
Outside (the Union part of) the
programme area yes

_
E.1 Partner budget

Amount Co-financing Rate
Programme co-financing 0.00 0.00
Partner contribution 0.00
PARTNER TOTAL ELIGIBLE
BUDGET 0.00

_
E.2 Origin of partner contribution (indicative)

Source of contribution Legal status % of total partner
contribution Amount

Jomala församling public 0.00 0.00

sub-total public contribution 0.00 0.00

sub-total private contribution 0.00 0.00

Total 100,00 % 0.00

Partner Total Target Value 0.00

_
E.3 In-kind contribution
Is there any in-kind contribution included in the project budget for this partner? no

_
E.4 Partner budget - breakdown per budget line (indicative)
Staff costs
Are you using the flat rate for staff costs? no

_
Office and administration

_
Office and administration costs - real costs
Are you using the flat rate for administration costs? no


